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REGION ID
CERCLA EMERGENCY REMQVALACnON

L j SITE: Big John's Salvage Yard

SIZE: Approximately 10 to 12 acres

LOCATION: Fairmont, Marion County, WV

APPROVAL DATE: November 22, 1991

PROJECT DATES: November 22, 1991 to March 31, 1993

DESCRIPTION: In 1984 through 1985, EPA conducted a Removal
Response action at the Site during 1984 and 1985. In 1991,
the West Virginia Division of Natural Resources
discovered drums and other vessels containing unknown
materials that had not been addressed in 1984 and 1985.
Following analysis on the contents of several of the drums
and a report of a child being injured by material at the site,
the OSC determined that an imminent and substantial threat
was posed by conditions at the site and issued delivery
order #3002-03-014 to initiate the over packing of the
materials. A total of 129 overpacks of material from 12

. waste streams was ultimately disposed of.
-̂̂

HAZARDOUS MATERIAL: Base neutral, organic & halogenated organic liquids; solids
containing lead and/or cadmium; organic solids; oxidizing
liquid and solid; solid acid; asbestos; flammable and
corrosive lab packs; PPE

QUANTITIES REMOVED: A total of 129 overpacks of material.

OSC: William D. Steuteville

REMOVAL CONTRACTOR: Environmental Technology, Inc.

DISPOSAL LOCATIONS: See data table provided in Figure 1 .

PROJECT CEILING: $ 813,354, including $ 494,878 spent during the 1984-1985
Removal Action.

PROJECT COST: $ 695,801

, COMMENTS: The overall success of this project was the result of good
coordination between federal, state, and local authorities

, whose cooperation and participation effected a timely and
\ _ / / — """ efficient response.

William ££teutevffle flfiOO I I 20
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The OSC, as mandated in Section 300.415 (March 1990) of the National Oil and Hazardous
Substances Pollution Contingency Plan (NCP), is required to provide a coordinated federal response
capability at the scene of a sudden discharge of oil or hazardous substance that poses an imminent
and substantial threat to the public health and/or the environment. In addition, the provisions of the
Comprehensive Environmental Response, Compensation and Liability Act of 1986 (CERCLA) as
amended by the Superfund Amendments and Reauthorization Act (SARA) promote a coordinated
federal, state and local response to mitigate situations at hazardous waste sites which pose an
imminent hazard to public health, providing a legal basis for federal response activities.

The presence of hazardous materials in deteriorating vessels at the Big John's Salvage Yard Site
posed an imminent fire and explosion threat in addition to contact and ingestion threats to nearby
residents and prompted a response action to abate the threat. Thus, the provisions of the NCP and
CERCLA were implemented by the U.S. Environmental Protection Agency, Region 111.

The overall success of this project would not have been possible were it not for the cooperation
received from the West Virginia Division of Natural Resources, Marion County Fire Department
and Local Emergency Planning Committee. We would like to commend those involved for their
efforts and professional handling of this pollution incident.

William*®.\ teuteville
On-SceireCoordinator
U.S.EPA-Region ID
Philadelphia, PA
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I. INTRODUCTION

A. Initial Situation

On November 21,1991, U.S. EPA Region HI OSC Jamie Fenske received notification from
the West Virginia Division of Natural Resources (WVDNR) of several abandoned drums
of suspected ignitable solvents at the Big John's Salvage Yard, Fairxnont, Marion County,
West Virginia. On December 10,1991, a sampling assessment was conducted by the EPA's
Technical Assistance Team (TAT). Numerous vessels were encountered, some of which
were bulging. Also noted were several boxes of material labelled as asbestos, several fiber
drums and a drum that contained capacitors.

Analytical results from the December 1991 sampling event indicated the presence of
flammable and combustible materials, as well as several boxes of friable asbestos.

During April, 1992 the site was transferred to U.S. EPA OSC William Steuteville. A site
visit was performed on May 05,1992, to update the OSC as to the site's status. Based on
the report that a resident had been injured, the hazardous materials present at the site and
the unrestricted access to the site, OSC Steuteville approved the use of CERCLA funds not
to exceed $50,000 to mitigate the immediate threat Delivery Order No. 3002-04-014 was
issued to the Emergency Response Cleanup Services (ERCS contractor) in the amount of
$35,000 on May 16, 1992.

B. Site Location

The Big John's Salvage Yard Site is located on Hoult Road in Fairmont, Marion County,
West Virginia.

C. Efforts to Obtain Cleanup from Potentially Responsible Party(Ies)

Because the State of West Virginia gained ownership of the property through default due
to tax delinquency, no viable Potentially Responsible Party (PRP) response options existed
to expeditiously secure and stabilize the Site.

AROOII22
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U. ROSTER OF AGENCIES, ORGANIZATIONS, AND INDIVIDUALS

A. Names and Addresses

U. S. EPA - Regjon m
Western Response Section
841 Chestnut Building
Philadelphia, PA 19107
(215)597-6678

West Virginia Division of
Natural Resources
1304 Goose Run Road
Fairmont. WV 26554
(304)366-5880

Roy F. Weston, Inc.
141 Waddles Run Road
Wheeling. WV 26003
(304)243-0800

Fairmont Fire Department
211 Monroe Street
Fairmont. WV 26554
(304) 363-7620

Environmental Technology, Inc.
3705 Saunders Avenue
Richmond, VA 23209
(804) 358-5400

Chemical Conservation Corp.
653 Rocket Blvd.
Orlando, FL 32824
(407) 859-4441

Chemical Conservation Corp.
1612 James P. Rodgers Circle
Valdosta, GA 31601
(912) 244-0474

Clean Harbors of Baltimore, Inc.
1910 Russell Street
Baltimore, MD 21230
(301) 685-3910

GSX Corporation
Route 1, Box 255
Pinewood.SC 29125
(803) 452-5104

Wffliam D. Steuteville

JamieFenske

John Hando
Joyce Moore

Patrick Bishop
Perry Gaughan
Brian Burns
Scott Rice

David Wimer, Chief

Steve LeGay
Dawn Kevins

Patti AcoceDa

Joann Vancey

Michael Cameron

Wende Eliot

IlillltRiJEF1 IJ!$ii><Ĉ
Federal On-Scene Coordinators;
coordinated she activities to the
conclusion of the project Mr. Steuteville
took over site duties in April. 1992.

Responsible for overseeing scrap salvage
operations at the she. Requested VS.
EPA assistance when drums of
hazardous materials were discovered.

Provided OSC with technical support
Performed field screening analysis, site
monitoring, documentation, and
administrative support during removal
activities.
Provided the OSC with local support for
removal operations.

Removal contractor. Arranged for
transportation and disposal of hazardous
materials.

Disposal facility for one drum of corrosive
liquid and eight drums of contaminated PPE.

Disposal facility for three drums of liquid
hazardous waste and one drum of liquid
flammable waste.

Disposal facility for 39 drums of flammable
liquids and 10 drums of liquid hazardous
waste.

Disposal facility for 46 drums of solid
hazardous waste, six drums of corrosive solid
material and one drum of oxidizing material

AROOI123
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W;M̂ ^̂ ^̂ jtŷ lS>iiSiî &î ^̂ ^̂ ^̂Ŵ̂ ^̂ ^̂ '̂ il̂ M̂̂ ŵ
' S ft S Landfill, Inc.
Rte. 5, Box 559
daiksburg, WV 26301
(304)745-3234

Laidlaw Environmental Services
208 Wellington Industrial Road
Reidsvffle, NC 27320
(919) 3424106

Pat Startler j

Harold Jackson ,

Disposal facility for the 13 drums of asbestos
material.

Final disposal facility for one drums of
oxidizing material.

B. Organization of the Response

. •

1 WVDNR

V
tt

E1

>A
iC

I

WESTON
TAT

— — DISPOSAL

C. Glossary of Abbreviations

CERCLA Comprehensive Environmental Response, Compensation and Liability Act
EPA United States Environmental Protection Agency
ERCS Emergency Response Cleanup Services
EH Environmental Technology of North America, Inc.
FAO Field Administrative Officer
LEPC Local Emergency Planning Committee
NCP National Oil and Hazardous Substances Contingency Plan
n.o.s. not otherwise specified
OSC On-Scene Coordinator
POLREP Pollution Report (report of dairy site activities)
PPE Personal Protective Equipment
PRP Potentially Responsible Party
RM Response Manager
SARA Superfund Amendments and Reauthorization Act of 1986
TAT Roy F. Weston Inc., Technical Assistance Team
WVDNR West Virginia Division of Natural Resources

AROOII2U
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HL NARRATIVE OF EVENTS

After being notified about the site by the West Virginia Division of Natural Resources,
OSC Jamie Fenske tasked the EPA's Technical Assistance Team to perform sampling on
six of the drums abandoned at the site. The analytical data revealed that at least several
of the drums found at the site contained flammable materials. Following the departure of
OSC Fenske, OSC William D. Steuteville led site activities. OSC Steuteville subsequently
activated CERCLA funding for the immediate mitigation of the threats posed by the
materials at the site.

On May 18, 1992, emergency response contractors were on site and began initiating
mitigative and removal actions. AH drums and additional vessels that contained liquid
materials were overpacked and temporarily staged in a secured area on site. Several boxes
of asbestos-containing material were also overpacked. The entire site was scanned,
including several piles of drums, for any additional drums that contained liquid hazardous
material. AH drums containing liquid product were overpacked and securely staged.

An Additional Funding Request was approved by the Acting Regional Administrator on
September 11, 1992, for the continuation of site activities and for the analysis and final
disposal of the materials at the site. At that time OSC Steuteville modified delivery order
#3002-03-014 for $245,000 with Ell of Richmond, Virginia, as the Prime Emergency
Response Cleanup Services (ERCS) contractor.

From September 29 through October 2, 1992, the OSC, TAT and ERCS returned to the
site to continue the overpacking, sampling, and field analysis of the materials at the site.

All parties again returned to the site on February 08, 1993, to complete the overpacking
of drums that contained solid hazardous material and prepare the staged material for final
disposal. On February 09, 1993, 62 overpacks of material were removed from the site for
final disposal. The final 67 drums of material were transported from the site on March 8,
1993, for final disposal.

AROOII25
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IV. RESOURCES COMMUTED

A. Funding

On May 15, 1992, EPA OSC William D. Steuteville obligated CERCLA funds not to
exceed $50,000 for ERCS, TAT, and EPA direct and indirect costs for the immediate
mitigation and removal of the threat at the Big John's Salvage Yard Site. However, due
to the amount of materials addressed, analytical services and the cost for final disposal of
the material, additional monies were required.

On September 11,1992, the Acting Regional Administrator, William Wisnewski, approved
the additional funding request, setting the total project ceiling at $813,354, of which,
$494,878 had been used during a removal action at the site during 1984 and 1985.

B. Estimated Total Cost Summary

Extramural

ERCS $ 162,652
TAT 21,363

Extramural Subtotal $ 184,015

Intramural

EPA Direct $ 6,891
EPA Indirect 10,017

Intramural Subtotal $ 16,908

Cost from 1983-1985 Removal $ 494,878

TOTAL ESTIMATED PROJECT COST $ 695,801

PROJECT CEILING $ 813,354

PERCENT OF CEILING EXPENDED % 85.55

AROOM26
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V. EFFECTIVENESS OF THE REMOVAL

A. Activities of Various Agencies

1. Potentially Responsible Party(ies)

No responsible party(ies) were identified.

2. Federal Agencies and Special Forces

Jamie Fenske and William D. Steuteville served as the Federal On-Scene Coordinators
(OSCs) for this project OSC Steuteville took over as site OSC during April 1992. It was
the OSCs responsibility to coordinate site activities, personnel, and contractors to the
successful completion of the project

3. State and Local Forces

The State of West Virginia was represented by John Hando and Joyce Moore of the West
Virginia Division of Natural Resources (WVDNR). WVDNR notified EPA of the incident
and correlated response activities with OSCs Fenske and Steuteville. Their assistance was
greatly appreciated by the OSC in the performance of this removal project

4. Contractors

Roy F. Weston, Inc., Major Programs Division, provided members of the Technical
Assistance Team from the Wheeling, West Virginia, office. TAT provided the OSC with
removal support, including technical assistance, site safety and contractor monitoring,
written, and photographic documentation of the site activities.

Environmental Technology, Inc., of Richmond, Virginia, was the Emergency Response
Cleanup Services (ERCS) contractor responsible for supplying the manpower and
equipment necessary to complete the project and perform actual removal operations.

B. Disposal Methods and Quantities Removed

A total of 2140 gallons of waste flammable liquid, n.o.s., containing xylene and
tetrachloroethylene, flammable liquid, UN1993, and 550 gallons of hazardous waste liquid,
n.o.s., containing cadmium and mercury, ORM-E, NA9189, were disposed of at the Clean
Harbors disposal facility in Baltimore, Maryland.

A total of 55 gallons of waste corrosive liquid, n.o.s., containing sodium hydroxide and
caustic soda, corrosive material, UN1760 and 440 gallons of hazardous substance solid,

A R O O I 1 2 7
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n.o.s., containing Personal Protective Equipment (PPE) contaminated at the site were
transported to the Orlando, Florida, facility of Chemical Conservation Corporation. A total
of 165 gallons of hazardous waste liquid, n.o.s., containing benzene and lead, ORM-E,
NA9189 and 55 gallons of waste flammable liquid, n.o.s., containing oil, mineral oil,
flammable liquid, UN1993, were transported to the Chemical Conservation Corporation,
Valdosta, Georgia, facility for final disposal.

A total of 85 gallons of an oridizer, n.o.s., containing chromium, selenium, benzene and
tetrachloroethylene, UN1479 and 250 gallons of an oridizer, n.o.s., containing lead, UN1479
were transported to the Laidlaw Environmental Services, Reidsville, North Carolina,
facility. .

A total of 9500 pounds of hazardous waste solid, n.o.s., containing cadmium, ORM-E,
NA9189; 1500 pounds of corrosive solid, n.o.s., containing cadmium, corrosive material,
UN1759; 1,800 pounds of hazardous waste solid, n.o.s., containing cadmium and lead,
ORM-E, NA9189, were transported to the GSX Services of South Carolina, Pinewood, SC,
facility for disposal.

Thirty-nine cubic yards of asbestos were disposed of at the S & S Landfill in Clarksburg,
West Virginia.
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VL CHRONOLOGY OF EVENTS

This section provides a synopsis of events as they occurred at the Big John's Salvage Yard
Site derived from POLREPS, photographic documentation, and site logs. As POLREPS
are maintained in the Region III Regional Response Center, they are not included as part
of this report Copies of POLREPS may be obtained through the Freedom of Information
Act, as appropriate.
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November 21. 1991
West Virginia Division of Natural Resources (WVDNR) inspectors Tom Blake and John
Hando reported that several drums of suspected jgnitable solvents and other hazardous
materials were discovered at the Big John's Salvage Yard in Fairmont, Marion County,
West Virginia and requested assistance from OSC Jamie Fenske of the U.S. EPA Western
Response Section. The site was defunct and purportedly owned by the State of West
Virginia. A U.S. EPA removal project had been conducted at this site from Jury 1984
through April 1985.

November 26. 1991
TAT met with the WVDNR inspector (Hando) at the site to conduct a windshield
assessment and to determine the number of drums to be sampled during a future sampling
assessment Approximately 12 drums were located throughout site buildings, many of
which were bulging. Also noted were large piles of tree clippings. WVDNR reported that
Asplundh Tree Service was responsible for the dumping of the clippings. It was observed
that access to the site was completely unrestricted on three sides, and there was evidence
that juveniles had gained access to site buildings and had frequently traversed the site.

December 10. 1991
OSC Fenske and TAT met WVDNR inspector (Hando) at the site to perform a sampling
assessment Upon arrival it was noted that one of the access roads to the site had been
blocked by a pile of tree cuppings. Mr. Hando informed the OSC that Asplundh Tree
Service had been given permission to dump tree cuppings on the site by a relative of the
former property owner and had also been provided with a key to the access gate at the site.
While at the site, an Asplundh truck arrived to dump a load of tree clippings. The OSC
informed the Asplundh employees that they were dumping illegally and would not be
permitted to dump any additional material

TAT obtained a total of six samples from materials on site. One sample was taken from
a 55-gallon drum of material labelled as paint; one sample of material labelled as
anhydrous sodium sulfite; and four samples, including one of material labelled as asbestos,
were taken from containers located in a small concrete block building. All samples were
sent to Princeton Testing Laboratory, Princeton, New Jersey. A three week turn-around
was requested for analysis.

As directed by the OSC, before departing from the site, TAT placed a padlock on the
doors of the small concrete block building to restrict access.

March 3. 1992
WVDNR inspector (Hando) informed OSC Fenske that additional drums had been
discovered during scrap salvage operations at the site. Salvage operations were being
conducted through the WVDNR Pollution Prevention and Open Dump Program (PPOD).

AROOI130
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The OSC requested that WVDNR personnel sample, field test, inventory, and stage these
additional drums.

OSC Fenske resigned his position with the U.S. EPA in April of 1992 and the site was
subsequently transferred to OSC William D. Steuteville, Western Response Section,
Philadelphia, Pennsylvania.

5.1992
OSC Steuteville requested a site visit in order to be updated on the conditions at the site.
TAT briefed the OSC as to the materials present in each building based on the sampling
assessment conducted in December of 1991.

Eleven drums that had not been present during previous assessments were noted in one of
the building sat the site. Several of the drums contained labels bearing the address of
Creative Label Company, 1172 Hoult Road, Fairmont, West Virginia, while others were
addressed to Morrison Ink Company, 4801 160th Street, Cleveland, Ohio. During a
conversation with WVDNR inspector Joyce Moore, the OSC was informed that these
drums had been donated by the Creative Label Company for the transfer and temporary
staging of materials that had been leaking from drums at the site. Ms. Moore stated that
the transfer of these materials had occurred between March 17 and April 1,1992.

One pile of drums that had previously consisted of approximately 20 empty drums had
increased to approximately 120 empty drums. It was later discovered that WVDNR had
been placing empty drums encountered during scrap salvage operations onto this pile.

Following the inspection of the site, the OSC and TAT met with WVDNR inspector
(Moore) to discuss current and past site activities. Ms. Moore informed the OSC of reports
of a child being injured following contact with some of the materials at the site. However,
Ms. Moore could not substantiate the reports.

A deed search was conducted to determine ownership of the Big John's Salvage Yard.
Records indicate that the property has been owned by the State of West Virginia since 1989
due to tax default

Mav 8. 1992
TAT returned to the offices of WVDNR in Fairmont to check their files for information
on the U.S. EPA removal project conducted at the site during 1984 and 1985. At this time,
TAT was provided with the name of the child who had purportedly been injured by
materials at the site and a contact at the child's school to establish the veracity of the
report

A R O Q I I 3 I
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Mav 15. 1992
OSC Steuteville issued Special Bulletin A document obligation of monies to mitigate the
immediate threat posed to the public health and the environment by materials at the site.

Mav 16. 1992
OSC Steuteville issued Delivery Order Number 3002-03-014 to Environmental Technology,
Inc., Richmond, Virginia, to initiate removal activities.

Under the direction of OSC Steuteville, TAT and the ERCS response manager (RM)
mobilized to site. A visit to the Big John's Salvage Yard was conducted to familiarize the
RM with site conditions. A work plan was eventually completed and awaited OSC
approval.

Mav 17. 1992
The OSC and additional ERCS personnel mobilized to the site this date. After reviewing
the work plan with TAT and ERCS RM it was determined that provided there were no
significant problems, site work would proceed as follows: Remove and overpack all
hazardous waste from the small dilapidated wooden structure and place overpacks near the
staging area; clear the staging area of all solid waste in preparation for security fence
installation; last, overpack and stage material from the office building and boiler area.
ERCS searched the site, including two visible drum piles, for any fugitive drums that
contained any hazardous material.

Mav 18. 1992
The OSC, TAT, and ERCS arrived at the site at 0700 hours. The work plan and site safety
plan were reviewed and the daily safety meeting was held.

The OSC met with representatives from the Marion County Local Emergency Planning
Committee, Fairmont Solid Waste Authority, Fairmont Fire Department, Fairmont Police
Department, Creative Label Company, and Phillips Lighting.

The OSC and WVDNR personnel conducted a site survey and discovered approximately
70 drums that contained material, 10 of which contained liquids.

ERCS personnel cleared all solid waste from the staging area in preparation for the
installation of a security fence.

ERCS overpacked all material from the dilapidated wooden structure and the, office
building and temporarily staged them. The removal of material from the small, concrete
block building was initiated, with the remainder of material removed on May 19, 1992.

AROOII32
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Mav 19. 1992
Overpacking and temporary staging of hazardous materials continued. All materials
previously inside site buildings were overpacked and temporarily staged.

Surveys of drum piles were initiated. Those drums that contained liquid product were
analyzed with a photoionization detector and overpacked if a reading was obtained.

1
Alco Fencing of Fairmont was selected as sub-contractor for the installation of the security
fence surrounding the staging area based upon its low bid.

The U.S. EPA Field Administrative Officer (FAO) mobilized to the site.

Mav 20. 1992
Installation of security fence surrounding the staging area was completed. Locating and
overpacking of drums continued.

The OSC conducted an informational meeting at the site with representatives from the
LEPC, WVDNR and the Fairmont Fire Department Hie OSC provided each agency with
a data package consisting of a brief synopsis of site activities, future plans, a brief listing
of the analytical results from TAT and WVDNR sampling events, and phone numbers for
the OSC, TAT, WVDNR, and EPA Public Affairs should an emergency situation arise.

Mav 21.1992
The first phase of site operations was completed. As of this date, 94 vessels had been
placed in the staging area for disposal, including 18 empty overpacks for use by WVDNR
during scrap salvage operations.

All parties demobilized from site.

September 11. 1992
The Additional Funding Request was approved by Acting Regional Administrator William
T. Wisnewski, for the amount of $318,476. These funds were for the sampling, analysis,
and final disposal of the staged material and to address any additional drums encountered
during site activities. Subsequently, OSC Steuteville modified Delivery Order 3002-03-014
with Environmental Technology and scheduled personnel to mobilize to the site the week
of September 27,1992, for disposal sampling and to address any additional drums.

September 29. 1992
The OSC, TAT, and ERCS arrived at the site for sampling of the staged material. All
material sampled was field screened before sample delivery to a laboratory for disposal
analysis. Drums containing unknown solid materials were also sampled and marked.

AROOI133
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September 30. 1992
Sampling of staged material for field and laboratory analysis continued. Three additional
drums that contained liquids were discovered, sampled and overpacked.

The U.S. EPA FAO mobilized to the site.

October 1. 1992
ERCS completed the sampling of the staged material while TAT completed field analysis
of the samples.

ERCS delivered the 119 samples of unknown solids and liquids to American Environmental
Network, Columbia, Maryland upon demobilization on October 2, 1992. Samples were to
be analyzed for compatibility screening into respective waste streams and subsequent
disposal analysis.

October 2. 1992
All parties demobilized from the site.

October 23. 1992
Analytical results from the 119 samples sent to the American Environmental Network,
Columbia, Maryland, were received by TAT. The results indicated nine distinct waste
streams.

October 26. 1992
EPA Headquarters requested that pre-SARA costs from the 1984-1985 Removal Action
at the Big John's Salvage Yard Site be included with the costs from this Removal Action
due to the $2 million project ceiling.

January 11. 1993
The OSC signed the Request for Consent to Award a Subcontract following the selection
of the transportation and final disposal facilities based upon low bid. ,

February 7. 1993
Under the direction of the OSC, TAT mobilized to the site this date to locate and mark
drums containing solid hazardous materials and mark drum piles that needed to be
searched.

Februarys. 1993 ;
The OSC and ERCS mobilized to site this date. TAT continued marking drums and drum
piles. -.-•-,
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February 9. 1993
ERCS completed labelling and manifestation of the material scheduled to be transported
from the site for final disposal. ERCS also began overpacking drums that contained
hazardous solid materials.

February 10.1993
ERCS continued overpacking and staging drums containing solid hazardous materials and
preparing the overpacked material for transport and final disposal

Chemical Conservation Corporation removed 13 overpacks of material from the site for
transportation and final disposal Four overpacks were destined for their Valdosta, Georgia
facility, with the remainder going to the Orlando, Florida, facility.

Clean Harbors of Baltimore, Inc., transported 49 overpacks of material from the site to the
Baltimore facility for final disposal.

A total of 62 overpacks of waste were transported from the site for final disposal on this
date while 67 remain for disposal at a later date.

February 11.1993
ERCS gathered, crushed and staged all empty drums found at the site. TAT inventoried
the drums staged for disposal and documented that all 67 drums were accounted for and
were labelled as per their respective waste streams.

February 12.1993
All parties demobilized from the site this date. Disposal of remaining materials was
scheduled for March 8,1993.

March 7. 1993
Under the direction of the OSC, TAT and ERCS mobilized to the site this date to
complete disposal operations on March 8, 1993.

March 8. 1993
Approximately 39 cubic-yards of asbestos were removed from the site for disposal at the
S & S Landfill in Clarksburg, West Virginia.

Laidlaw Environmental Services (LES), Inc., removed 52 overpacks of material for disposal
at the GSX Services of South Carolina facility located in Pinewood, South Carolina. A
second truck from T.RS transported two overpacks of material to its Reidsville, North
Carolina, facility for final disposal.
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All parties departed from the site this date. The OSC deemed no further U.S. EPA action
was needed at the site at this time.

Vtt SITE CONDITIONS AT COMPLETION OF REMOVAL AND PROBLEMS
ENCOUNTERED AND RECOMMENDATIONS

Site Conditions at Completion of Removal Activities,

This Removal Action was only designed to address the emergency conditions identified at the
Site and did not address residual contamination, tar and glass piles at the site which may be the
source of hazardous substances at and from the Site. Such potential releases where not assessed
and evaluated. The OSC believes the Site would require further evaluation and may need
additional cleanup before being considered for other uses.

Problems Encountered

Manifest problems with the materials shipped from the Site on March 8,1993, to the GSX
facility in Pinewood, South Carolina, caused the entire shipment to be held by the facility upon

, its arrival on March 9,1993, which led to additional costs being incurred. Tighter
\_J documentation of wastes being containerized and staged would assure better

manifestation of materials for transportation and disposal.
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A. Site Location Maps and Site Sketch

TDD Number: 9205-16
PCS Number 2381

SITE SKETCH
v , Big John's Salvage Yard Site

Fairmont, Marion County, West Virginia
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B. Funding Documents

Special Bulletin A
Big John's Salvage, Hoult Road Sit*
Pairabnt, Wast Virginia

TO: Regional Response Center, U.S. EPA Region III

FROM: William D. Steuteville, On-Scene Coordinator
Eastern Response Section (3HW32)

THRU: Abraham ferdas. Associate Director
Office of Superfund (3KW02)

THRU: Dennis P. Camay, Chief
Superfund Removal Branch (3RW30)

THRU: Charlie Xleeman, Chief
Eastern Response Section (3HW32)

DATE: May 13, 1992

SUBJECT: Notification of 5OK Activation
at the Big John's Salvage, Roult Road Site

I. INTRODUCTION

A child was recently exposed to and burned by chemicals
abandoned at the Big John's Salvage, Hoult Road site ("Sita") by
the previous owner and operator, nov deceased. In 1984 and 19SS,
EPA expanded approximately $494,877.85 to abate the release of
hazardous substances and the threat to the public health and
welfare posed by such substancas. Subsequently, the State of West
Virginia, who acquired the Site through tax default, has been
removing junk end other solid waste from the Site. During the
cleanup of junk, drums and other vessels of chemicals have been
located and uncovered which were not identified or addressed by
previous Removal action. Several drums are leaking or damaged and
unstable. Sampling has shown that many of the vessels contain
hazardous substances, including but not limited to characteristic
flammable materials. The West Virginia Department of Natural
Resources ("HVONR") has requested EPA assistance to dispose of the
hazardous substances at the Site because an expeditious response
action cannot be undertaken-by the State.
II. BACKGROUND

The Big John Salvage Roult Road Site is a defunct salvage yard
on a 10-12 acre plot including several buildings in various states
of deterioration. The site is located approximately two miles
north of Route ISO in the town of Fairmont, Wast Virginia, within
1/4 mile of 19 residences and within 300 yards of an industrial
facility.
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In addition, the Monongahele River, a major recreational resource
for the State and a drinking water supply for the City of
Morgan town, West Virginia, flows within 1/4 mile of the site.

Druas of hazardous substances are located in four of the
structures situated on the site along with an asbestos material
located in one of the buildings. Three cardboard drums of material
labelled as anhydrous sodium aulfita are located in one dilapidated
building on site. One of these drums had reacted with rainwater.
The remaining two •containers are in poor physical condition.
Several bulging S3-galIon steel drums in various stages of decay,
containing unknown materials are present outside of the buildings.

A CERCLA Removal action occurred at the site from July 24,
1984 through April 26, 1985. During this time 4,100 tons of coal
tar waste solids and 18,500 tons of liquid non-hazardous waste were
removed from this Site and disposed of.
III. Threat

An actual public exposure and subsequent harm has already
occurred due to direct contact with hazardous substances, as
evidenced by the incident involving a child burned by chemicals
from tha site. Diract contact continues to be the chief threat to
the public health and welfare and that of the environment. In
addition, there exists several other potential exposure pathways
due to the presence of leaking and unstable vessels of unknown
chemicals suspected of being or containing hazardous substances as
well as materials identified as being hazardous substances. Access
to the Site is unrastrictad to Hoult Road which is a principle
thoroughfare in the area and includes commercial and residentiel
properties. The nearest residence is within 100 feet of the Site.

rv. SCOPE or WORK
Emergency funds will be used to mitigate the threat posed by

the Site. Pursuant to CERCIA and the NCP, the OSC has determined
that it is nacassary and appropriate to utilize 5OK authority to
immediately overpack leaking drums at the Site, cover and stabilize
all vessels of hazardous substances and unknown chomicals in secure
area of the Site and fence and post warning signs around such
materials. This will stabilize the Site against unwitting exposure
to hazardous substances pending procurement of funding for proper
disposal. Such a secured area can then be used by WVDNR to store
any additional drums and vessels that may be uncovered during the
junk removal.
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The authorized budget for this $30K removal is as follows:

ERCS $35,000
TAT $ 7,500
EPA (Direct) $ 5,000
EPA (Indirect) $ 2,500

V. OSC ACTION

Upon review of lack of available resources, and upon the
request and recommendation of state officials, the OSC determines
that an emergency threat to public health and the environment
exists from conditions at the site. Tha OSC issued a Delivery
Order this date for $35,000 to mitigate the immediate threat.

Discussions with EPA Enforcement and ORC indicate that it is
unlikely that previous owners and operators or generators can be
identified. The current owner, the State of West Virginia,
acquired the property through default due to tax delinquency.
Therefore, thera appears that no viable PRP response option exists
to expeditiously secure and stabilize the Site. Future actions
will include sampling and disposal of hazardous substances.

Because the conditions at this site meet the conditions set
forth in Section 300.415 of the National Contingency Plan for an
immediate removal, the OSC has initiated funding for this removal
action.

William D. Steuteville, OSC
U.S. EPA Region III
Philadelphia, PA
DISTRO
(rrc), (kleeman), (regioniiitat), (OPa), (erd/oerr), (bill s)
(rodney carter, ore)
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C. Photo Documentation

Photo taken on November 26,1991, shows several deteriorated drums found at the
site.
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Photo taken on November 26, 1991, shows several boxes of asbestos-containing
material found at the site.
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Photo taken on May 18, 1992, shows ERCS personnel
placing several small containers into a lab pack for disposal.
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Photo taken on May 18, 1992, shows ERCS personnel preparing an inventory of
drums found at the site.
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Photo taken on May 19, 1992, shows ERCS personnel investigating abandoned
drums found in a ravine at the site.
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POLREP #19 & FINAL
RTft •TQHN/S SALVAGE SITE
HOULT ROAD
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (WEDNESDAY, SEPTEMBER 22, 1993, 1200 HOURS)

A. ON MARCH 07, 1993 THE FINAL 67 DRUMS OF HAZARDOUS
MATERIAL WERE TRANSPORTED FROM SITE FOR FINAL DISPOSAL.

B. ESTIMATED COSTS (AS OF C.O.B, 08/12/93)

COSTS TO DATE CEILING
ERCS $152,102 $245,000
TAT 21,363 25,000
EPA (DIRECT) 6,891 8,000
EPA (INDIRECT) 10,017 13,000

CURRENT TOTAL $190,373 $274,000

UNALLOCATED FUNDS $ 27,476

PROJECT TOTAL - $318,476

MONIES SPENT FOR
1983-85 REMOVAL $494,878 $494,878

TOTALS TO DATE $695,801 $813,354

II. ACTIONS TAKEN

A. AS OF MARCH 07, 1993, ALL ITEMS STATED IN THE ACTION
MEMO HAD BEEN ADDRESSED.

B. GENERATION OF FINAL POLREP AND DEOBLIGATION OF
REMAINING FUNDS HELDUP DUE TO DELAY IN RECEIPT OF FINAL
1900-55 FROM ERCS.

III.FUTURE PLANS

A. TAT TO TO ASSIST OSC WITH DRAFT OSC REPORT.

B. OSC TO DEOBLIGATE REMAINDER OF THE UNALLOCATED FUNDS.

C. FOLLOWING THE COMPLETION OF THE OSC REPORT, OSC
STEUTEVILLE FORESEES NO FURTHER ACTION AT THIS SITE,.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III

i i PHILADELPHIA, PA
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POLREP #18
BIG JOHN'S SALVAGE SITE
HOULT ROAD
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (WEDNESDAY, MARCH 10, 1993, 1200 HOURS)

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS
MOBED TO SITE ON MARCH 07, 1993 FOR DISPOSAL OF THE 67
DRUMS OF HAZARDOUS MATERIAL STAGED ON SITE.

B. ESTIMATED COSTS (AS OF C.O.B. 03/09/93)
COSTS TO DATE CEILING

ERCS $98,500 $245,000
TAT . 21,333 25,000
EPA (DIRECT) 6,891 8,000
EPA (INDIRECT) =10,017 13,000

CURRENT TOTAL $136,741 $274,000

UNALLOCATED FUNDS $ 27,476

PROJECT TOTAL $318,476

MONIES SPENT FOR
1983-85 REMOVAL $494,878 $494,878

TOTALS TO DATE $631,619 $813,354

D. PERSONNEL ON SITE: ERCS-2, TAT-2, LAIDLAW-2,
S & S LANDFILL-1 ,;

E. WEATHER: RAIN WITH TEMPS IN LOW TO MID 40'S.

II. ACTIONS TAKEN

A. AT 0750 HOURS ON 03/08/93 TAT AND ERCS ARRIVED ON SITE.
ERCS PROVIDED TAT WITH A SEALED ENVELOPE CONTAINING THE
MANIFESTS FOR THE REMAINING MATERIAL STAGED ONSITE.
ERCS INFORMED TAT THAT THREE TRUCKS WERE SCHEDULED TO
ARRIVE AT THE SITE , TWO FROM LA ID LAW AND ONE FROM S & S

; LANDFILL. 4 - ,

B. UPON INSPECTION "OF THE MANIFESTS, TAT NOTED A FEW
DISCREPANCIES; -(1) THAT THERE WAS ONLY ONE MANIFEST
FOR .THE MATERIAL SCHEDULED TO BE HAULED BY LAIDLAW TO
TWO DIFFERENT DISPOSAL FACILITIES AND (2) THE
DESCRIPTIONS OF THE MATERIALS WERE INCORRECT.
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C. FOLLOWING SUBSEQUENT DISCUSSIONS WITH ERCS DISPOSAL
COORDINATOR (BLEVINS) TAT WAS ADVISED THAT CORRECTIONS
WOULD BE NECESSARY ON UNIFORM HAZARDOUS WASTE MANIFEST v j
# 93308 AND A NEW MANIFEST WOULD HAVE TO BE GENERATED V—'
FOR THE MATERIAL DESTINED FOR THE SECOND LAIDLAW TRUCK
(CONSISTING OF 52 DRUMS).

D. TAT WAS INSTRUCTED BY THE ERCS DISPOSAL COORDINATOR TO
CROSS OUT THE ITEMS ON MANIFEST * 93308 THAT WERE
INCORRECT. MANIFEST / 93008 WAS SUBSEQUENTLY USED FOR
THE TWO DRUMS OF OXIDIZING MATERIAL FOR DISPOSAL AT
LAIDLAW ENVIRONMENTAL SERVICES, REIDSVILLE, NC.

E. TAT COMPLETED A MANIFEST FOR THE REMAINING 52 DRUMS OF
MATERIAL BEING HAULED BY THE SECOND LAIDLAW TRUCK FOR
DISPOSAL AT GSX SERVICES OF SOUTH CAROLINA, PINEWOOD,
SC. TAT USED THE LABEL DESCRIPTIONS ON THE OVERPACKED
MATERIAL TO COMPLETE THE MANIFEST. TAT OBTAINED A
MANIFEST NUMBER FOR THIS MATERIAL (* 93309) FROM ERCS
DISPOSAL COORDINATOR.

F. AT 1100 HOURS TAT DEPARTED THE SITE TO MEET OSC
STEUTEVILLE AT NEW STANTON, PA, TO SIGN MANIFEST f
93309. TAT THEN RETURNED TO SITE TO LOAD THE MATERIAL
LISTED ON MANIFEST i 93309 FOR DISPOSAL AT GSX SERVICES
OF SOUTH CAROLINA, PINEWOOD, SC. BEFORE DEPARTING THE
SITE TAT INSTRUCTED ERCS TO HALT ALL SITE OPERATIONS
AFTER LOADING THE MATERIALS ON MANIFEST # 93308. j

G. AT 1200 HOURS THE TRANSPORTER OF THE TWO DRUMS OF
OXIDIZING MATERIAL DEPARTED THE SITE FOR REIDSVILLE,
NC, WITH MANIFEST # 93308.

H. AT 1700 HOURS, TRUCK /2 FROM LAIDLAW DEPARTED THE SITE
WITH 52 DRUMS OF MATERIAL DESTINED FOR PINEWOOD, SC.

I. AT 1710 HOURS A DRIVER FROM S & S LANDFILL, CLARKSBURG,
WV, ARRIVED AT THE SITE FOR THE 13 OVERPACKS OF
ASBESTOS MATERIAL* THE DRIVER, WHO HAD ARRIVED AT SITE
IN A PICKUP TRUCK, HAD BEEN TOLD THAT THERE WERE ONLY
THREE DRUMS OF MATERIAL TO BE TRANSPORTED TO THE
LANDFILL IN CLARKSBURG. ERCS INSTRUCTED HIM TO DEPART
SITE AND RETURN WITH A VEHICLE LARGE ENOUGH TO HAUL ALL
13 OVERPACKS. THE INDIVIDUAL RETURNED AT 1845 HOURS
WITH A TRACTOR TRAILER, THE MATERIAL WAS LOADED AND THE
DRIVER DEPARTED THE SITE AT 1910 HOURS.

J. AFTER SECURING THE SITE, TAT AND ERCS DEPARTED AT 1915
HOURS.
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K. AT APPROXIMATELY 1530 HOURS ON 03/09/93 TAT WAS
INSTRUCTED TO CONTACT OSC JARVELLA REGARDING THE
MATERIAL SHIPPED TO THE PINEWOOD, SC, DISPOSAL
FACILITY. TAT CONTACTED THE OSC AND WAS INFORMED THAT
THE 52 DRUMS OF MATERIAL WERE NOT ACCEPTED AT THE
FACILITY DUE TO THE FACT THAT THERE WAS NO SOUTH
CAROLINA MANIFEST ACCOMPANYING THE MATERIAL, ONLY A
UNIFORM HAZARDOUS WASTE MANIFEST (/ 93309). TAT GAVE
OSC JARVELLA A LISTING OF THE MATERIAL THAT HAD BEEN
SENT TO THE FACILITY (38 DRUMS OF HAZARDOUS WASTE SOLID
- D006, SIX DRUMS OF CORROSIVE SOLID - D002 & DOO6,
EIGHT DRUMS OF HAZARDOUS WASTE SOLID - D006 & D008) IN
ORDER FOR OSC JARVELA TO COMPLETE AND SIGN A SOUTH
CAROLINA HAZARDOUS WASTE MANIFEST. A COPY OF THE SC
MANIFEST WAS FAXED TO THE DISPOSAL FACILITY AND THE
ORIGINAL WAS SENT VIA OVERNIGHT COURIER.

III.FUTURE PLANS

A. FOLLOWING THE RECEIPT OF DOCUMENTATION STATING THAT ALL
THE MATERIALS HAVE BEEN ACCEPTED BY THE APPROPRIATE TSD
FACILITIES, THE OSC FORESEES NO FURTHER EPA ACTION AT
THIS SITE.

B. TAT TO DRAFT OSC REPORT DEPICTING SITE ACTIVITIES.

C. OSC TO RESOLVE ANY DISPUTE BETWEEN EPA AND ERCS FOR ANY
ADDITIONAL COSTS INCURRED DUE TO IMPROPER MANIFESTATION
WITH EPA CONTRACTS PERSONNEL.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POT.PFP
BIG JOHN'S SALVAGE SITE
HOULT ROAD
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (WEDNESDAY, FEBRUARY 17, 1993, 1800 HOURS)

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT MOBED TO
SITE ON FEBRUARY 07, 1993* ON FEBRUARY 08 , 1993, THE
OSC AND ERCS MOBED TO THE SITE TO PREPARE FOR THE
DISPOSAL OF DRUMS STAGED ON SITE AND TO CONTINUE
OVERPACKING OF APPROXIMATELY 35 DRUMS CONTAINING
HAZARDOUS WASTE SOLID MATERIAL.

B. ESTIMATED COSTS (AS OF C.O.B. 03/01/93)
COSTS TO DATE CEILING

ERCS $95,500 $245,000
TAT 20,120 25,000
EPA (DIRECT) 6,891 8,000
EPA (INDIRECT) 10,017 13,000

CURRENT TOTAL $132,528 $274,000

UNALLOCATED FUNDS $ 27,476

PROJECT TOTAL $318,476

MONIES SPENT FOR
1983-85 REMOVAL $494,878 $494,878

TOTALS TO DATE $627,406 $813,354

D. PERSONNEL ON SITE: EPA-1, ERCS-7, TAT-2,

E. WEATHER: SUNNY, TEMPERATURE IN LOW TO MID
50'S.

II. ACTIONS TAKEN

A. AT 0650 HOURS ON 02/11/93 TAT AND ERCS ARRIVED ON SITE.
THE OSC ARRIVED AT 0715 HOURS AND AFTER REVIEWING THE
CONTRACTOR COSTS FOR 02/10/93 DEPARTED FOR AN SPCC
INSPECTION AT THE GE PLASTICS FACILITY, MORGANTOWN, WV.
THE OSC DEMOBED FROM THE SITE ON 02/11/93.

B. AT 0900 HOURS ONE TAT MEMBER DEPARTED THE SITE FOR A
FOLLOW-UP SPCC MEETING WITH REPRESENTATIVES OF THE FORT
MARTIN POWER STATION, TAT RETURNED TO THE SITE AT 1300
HOURS.
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C. SITE WORK INCLUDED GATHERING, CRUSHING AND STAGING ANY
EMPTY DRUMS FOUND ON SITE. TAT CONDUCTED AN INVENTORY
OF THE DRUMS STAGED FOR DISPOSAL AND DOCUMENTED THAT
ALL DRUMS WERE ACCOUNTED FOR AND WERE LABELLED AS PER
RESPECTIVE WASTE STREAMS.

D. A TOTAL OF 67 OVERPACKED DRUMS REMAIN ON SITE: 38
OVERPACKS OF INERT SOLIDS, EIGHT OVERPACKS OF ORGANIC
SOLIDS, ONE OVERPACK OF OXIDIZING LIQUID, SIX OVERPACKS
OF SOLID ACIDS, ONE OVERPACK OF SOLID OXIDIZER AND 13
OVERPACKS CONTAINING ASBESTOS.

E. TAT AND ERCS DEMOBED FROM THE SITE ON 02/12/93 TO
RETURN AT A LATER DATE FOR THE TRANSPORTATION AND
DISPOSAL OF THE REMAINING MATERIAL.

III.FUTURE PLANS

A. TRANSPORTATION AND DISPOSAL OF THE REMAINING WASTE
STREAMS SCHEDULED FOR MARCH 08, 1993.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #16
BIG JOHN'S SALVAGE SITE
HOULT ROAD ,
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (WEDNESDAY, FEBRUARY 10, 1993, 1800 HOURS)

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT MOBED TO
SITE ON FEBRUARY 07, 1993. ON FEBRUARY 08, 1993, THE
OSC AND ERCS MOBED TO THE SITE TO PREPARE FOR THE
DISPOSAL OF DRUMS STAGED ON SITE AND TO CONTINUE
OVERPACKING OF APPROXIMATELY 35 DRUMS CONTAINING
HAZARDOUS WASTE SOLID MATERIAL.

B. UPON COMPLETION OF THE OVERPACKING AND STAGING OF
MATERIALS AN ERROR WAS NOTED IN THE TOTAL DRUM COUNT
FOR DISPOSAL. ERCS HAD INCORRECTLY COUNTED 28 DRUMS
TWICE. THEREFORE THE TOTAL DRUM COUNT STANDS AT 135
DRUMS ON SITE: 15 WASTE STREAMS INCLUDING BASE NEUTRAL
LIQUIDS, HALOGENATED ORGANIC LIQUIDS, FLAMMABLE
LIQUIDS, OXIDIZERS, LAB PACKS, VARIOUS SOLID
COMPOSITES, AND PROTECTIVE CLOTHING.

C. ESTIMATED COSTS (AS OF C.O.B. 02/09/93)
COSTS TO DATE CEILING

ERCS $90,473 $245,000
TAT 17,846 20,000
EPA (DIRECT) 6,171 8,000
EPA (INDIRECT) 8,991 10,000

CURRENT TOTAL $123,481 $274,000

UNALLOCATED FUNDS $ 35,476

PROJECT TOTAL $318,476

MONIES SPENT FOR
1983-85 REMOVAL $494,878 $494,878

TOTALS TO DATE j $618,359 $813,354

D* PERSONNEL ON SITE: EPA-1, ERCS-7, TAT-2,
CHEMICAL CONSERVATION CORP.-l, CLEAN HARBORS-
1, JACK'S SEPTIC SERVICE-1 t.

E. WEATHER: SUNNY, TEMPERATURE IN LOW TO MID
50'S.

A R O O I I 5 3



II. ACTIONS TAKEN

A. ON FEBRUARY 09, 1993 THE OSC AND TAT LEFT THE SITE FOR
SIX HOURS TO CONDUCT SPCC INSPECTIONS AT THE FORT
MARTIN POWER STATION, MAIDSVILLE, WV AND THE RMF OIL
COMPANY, MORGANTOWN/STAR CITY, WV.

B. AT 0700 HOURS ON 02/10/93 THE OSC, TAT AND ERCS ARRIVED
ON SITE. ERCS CONTINUED OVERPACKING AND STAGING DRUMS
CONTAINING SOLID HAZARDOUS MATERIALS AND PREPARING THE
OVERPACKED MATERIAL FOR TRANSPORT AND FINAL DISPOSAL.

C. AT 0900 HOURS A TRUCK FROM CHEMICAL CONSERVATION CORP.
ARRIVED ON SITE. LOADED FOR DISPOSAL WERE 13
OVERPACKS; 3-DRUMS OF HALOGENATED ORGANIC LIQUIDS; 7-
DRUMS OF PPE; 1 FLAMMABLE LAB PACK; 2 CORROSIVE LAB
PACKS. FINAL DISPOSAL IS SCHEDULED FOR CHEM. CON. OF
GEORGIA, EPA ID* GAD 093380814* COMPLIANCE FOR THIS
FACILITY WAS PREVIOUSLY OBTAINED BY TAT FROM EPA REGION
4 REPRESENTATIVE (EDMUND BURKS).

D. AT 1250 HOURS A TRUCK FROM CLEAN HARBORS ARRIVED ON
SITE. LOADED FOR DISPOSAL WERE 49 OVERPACKS; 10 DRUMS
OF BASE NEUTRAL LIQUIDS AND 39 DRUMS OF ORGANIC
LIQUIDS. FINAL DISPOSAL IS SCHEDULED AT THE CLEAN
HARBORS BALTIMORE FACILITY, EPA ID* MDD 980555189.
COMPLIANCE FOR THIS FACILITY WAS PREVIOUSLY OBTAINED
FROM EPA REGION 3 REPRESENTATIVE (SARAH CASPER).

E. TAT ATTEMPTED TO OBTAIN AN OIL SAMPLE FROM THE FOUR
CAPACITORS STAGED ON SITE FOR FIELD SCREENING OF PCBs.
THERE WAS NO OIL IN ANY OF THE CAPACITORS, THEREFORE
PCB SCREENING COULD NOT BE CONDUCTED. THE OSC
CONCLUDED THAT SINCE NO OIL WAS IN THE CAPACITORS THEN
THE CAPACITORS POSED NO THREAT EVEN IF THEY WERE PCB
CAPACITORS, WHICH IS NOT KNOWN, AND WERE TO REMAIN AT
THE SITE.

III.FUTURE PLANS

A. ERCS TO CRUSH AND STAGE ALL EMPTY DRUMS ON SITE.

B. A DATE FOR TRANSPORTATION AND DISPOSAL OF THE REMAINING
NINE WASTE STREAMS YET TO BE OBTAINED.

C. TAT TO CONTINUE DOCUMENTING SITE ACTIVITIES AND
MONITORING THE HEALTH AND SAFETY OF SITE PERSONNEL.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #15_____; '
BIG JOHN'S SAT.VAflTi!________
HOULT ROAD
FAIRMONT, MARION"CO.,, WV -26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (TUESDAY, FEBRUARY 09, 1993, 1800 HOURS)

A. ON FEBRUARY 08, 1993, THE OSC AND ERCS MOBED TO THE
SITE TO PREPARE FOR THE DISPOSAL OF 163 DRUMS STAGED ON
SITE AND TO CONTINUE OVERPACKING OF APPROXIMATELY 35
DRUMS CONTAINING HAZARDOUS WASTE SOLID MATERIAL.

B. DRUMS ON SITE: 163 DRUMS; 15 WASTE STREAMS INCLUDING
BASE NEUTRAL LIQUIDS, HALOGENATED ORGANIC LIQUIDS,
FLAMMABLE LIQUIDS/;OXIDIZERS, LAB PACKS, VARIOUS SOLID
COMPOSITES, AND PROTECTIVE CLOTHING.

C. ESTIMATED COSTS <AS OF C.O.B. 02/08/93)
COSTS TO DATE CEILING

ERCS $87,022 $245,000
TAT 16,979 20,000
EPA (DIRECT) ' 6,004 8,000
EPA (INDIRECT) , 8,8p2 10,000

CURRENT TOTAL $108,807 $274,000

UNALLOCATED FUNDS $ 35,476

PROJECT TOTAL $318,476

MONIES SPENT FOR
1983-85 REMOVAL $494,878 $494,878

TOTALS TO DATE $603,685 5813,354

D. PERSONNEL ON SITES EPA-1, ERCS-7, TAT-2.

E. WEATHER: SUNNY, TEMPERATURE IN MID 40'S.

II. ACTIONS TAKEN

A. FEBRUARY 7, 1993. OSC TASKED TAT TO MOBE TO SITE TO
RELOCATE AND MARK ALL DRUMS PREVIOUSLY SAMPLED IN
OCTOBER WHICH WERE DETERMINED TO CONTAIN HAZARDOUS
SOLIDS. OSC ALSO REQUESTED THAT ERCS MOBE THIS DAY, BUT
THEY DELAYED THEIR MOBE UNTIL 02/08/93.

B. FEBRUARY 8, 1993. OSC AND ERCS MOBED TO SITE. TAT
CONTINUED MARKING DRUM AREAS WHICH CONTAINED HAZARDOUS
SOLIDS AND ALSO AREAS WHICH CONTAINED EMPTY DRUMS.
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C. AT 0700 HOURS ON FEBRUARY 9, 1993, OSC, TAT AND ERCS
ARRIVED ON SITE AND BEGAN PREPARING FOR DISPOSAL.
DISPOSAL SAMPLES TAKEN IN OCTOBER WERE PLACED IN THEIR V J
APPROPRIATE OVERPACKS, ALL APPROPRIATE DRUM LABELING ^̂
AND MANIFESTS WERE COMPLETED FOR SIX WASTE STREAMS, AND
ERCS BEGAN OVERPACKING DRUMS CONTAINING HAZARDOUS
SOLIDS*

D. UPON INVESTIGATION OF THE DRUMS STAGED FOR DISPOSAL,
ONE WAS LOCATED THAT CONTAINED TWO CAPACITORS. IT
APPEARED THAT NEITHER CONTAINED ANY OIL. TAT TO
ATTEMPT TO OBTAIN AN OIL SAMPLE AND SCREEN IT FOR PCBs.

E. ERCS NOTIFIED THE OSC OF PROBLEM WITH PROFILING ONE
WASTE STREAM* WASTE PROFILES COMPILED BY ERCS STATED
THAT THE MATERIAL WAS A LIQUID, HOWEVER, THE DISPOSAL
SAMPLE RECEIVED BY CLEAN HARBORS WAS A SOLID. A
REPRESENTATIVE OF CLEAN HARBORS STATED THAT IF THE
MATERIALS WERE SOLIDS, IT WOULD COST AN ADDITIONAL
$7,000 TO $8,000 FOR DISPOSAL. OSC STEUTEVILLE
DISCUSSED THE CONTRACT/COST PROBLEM FOR THE DISPOSAL OF
MATERIALS AT THE CLEAN HARBORS FACILITY WITH RICH
FETZER, CONTRACTING OFFICER. UPON THE ADVICE OF C.O.
FETZER, DISPOSAL OF THIS MATERIAL IS TO PROCEED,
ADDITIONAL COSTS DUE TO THIS DISCREPANCY WOULD BE
FINALIZED AT A LATER DATE*

III.FUTURE PLANS

A. ERCS TO CONTINUE OVERPACKING DRUMS CONTAINING HAZARDOUS
SOLID MATERIALS AND PREPARING OVERPACKED MATERIAL (BASE
NEUTRAL LIQUIDS, INERT SOLIDS, ORGANIC LIQUIDS, PPE AND
LAB PACKS-(2)) FOR TRANSPORTATION AND FINAL DISPOSAL.

B. A TOTAL OF 63 DRUMS FROM SIX WASTE STREAMS ARE
SCHEDULED TO BE TRANSPORTED FROM SITE ON 02/10/93 FOR
FINAL DISPOSAL.

C. TAT TO CONTINUE DOCUMENTING SITE ACTIVITIES AND
MONITORING THE HEALTH AND SAFETY OF SITE PERSONNEL.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #14
JIG JOHN'S SALVAGE SITE r
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (MONDAY, JANUARY 11, 1993, 1600 HOURS)

A. ON OCTOBER 02, 1992, THE OSC, TAT AND ERCS DEMOBED FROM
THE SITE AFTER SAMPLING THE MATERIAL STAGED DURING THE
50K EMERGENCY ACTIVATION FOR LABORATORY DETERMINATION
OF COMPATIBILITY GROUPINGS AND PROPER MEANS OF
DISPOSAL.

B. ESTIMATED COSTS (AS OF C.O.B. 01/11/93)
COSTS TO DATE CEILING

ERCS $49,357 $245,000
TAT 15,292 16,000
EPA (DIRECT) 5,702 8,000
EFA (INDIRECT) 8,370 10,000

CURRENT TOTAL $ 78,721 $274,000

UNALLOCATED FUNDS $ 39,476

PROJECT TOTAL $318,476

MONIES SPENT FOR
1983-85 REMOVAL $494,878 $494,878

TOTALS TO DATE $573,599 $813,354

C. EPA HEADQUARTERS REQUESTED THAT PRE-SARA COSTS (1983-
1985 REMOVAL AT THE BIG JOHN'S SALVAGE SITE) BE
INCLUDED WITH THE COSTS FOR THIS 50K EMERGENCY REMOVAL
ACTION DUE TO THE $2 MILLION CEILING.

II. ACTIONS TAKEN

A. FINAL WASTE CHARACTERIZATION FOR THE 145 SAMPLES SENT
BY ERCS TO AMERICAN ENVIRONMENTAL NETWORK OF MARYLAND
(COLUMBIA, MD) WERE RECEIVED BY TAT ON 12/23/92. THE
RESULTS INDICATE 15 WASTE STREAMS.

B. TRANSPORTATION AND FINAL DISPOSAL FACILITY SELECTIONS
WERE RECEIVED BY TAT ON 01/04/93 (CHEMICAL CONSERVATION
OF GEORGIA EPA ID# GAD 093380814, MICHIGAN DISPOSAL
#MID 000724831 AND CLEAN HARBORS BALTIMORE #MDD
980555189). EPA REGION 5 REPRESENTATIVE GERTRUDE
MATUSCHOVITZ STATED THAT MICHIGAN DISPOSAL WAS IN
COMPLIANCE. EPA REGION 3 REPRESENTATIVE SARAH CASPER
INFORMED TAT THAT CLEAN HARBORS HAD BEEN SERVED A
NOTICE FOR A RECORD KEEPING VIOLATION AND HAD 60 DAYS
(UNTIL DECEMBER 21, 1992) TO CORRESPOND. MS. CASPER
STATED THAT CLEAN HARBORS HAD RESPONDED BY THE END OF
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THE 60 DAY DEADLINE, BUT AN INSPECTOR HAD NOT VERIFYED
THE STATUS OF THE FACILITY. HOWEVER, VERBAL APPROVAL
WAS GIVEN FOR SHIPMENT OF MATERIALS TO THE CLEAN
HARBORS FACILITY. TAT TO CONTACT MS. CASPER FOR UPDATE
ON COMPLIANCE STATUS. EDMUND BURKS OF EPA REGION 4
INFORMED TAT THAT CHEMICAL CONSERVATION OF GEORGIA WAS
PRESENTLY IN COMPLIANCE.

C. UPON REVIEW OF THE ANALYTICAL DATA, CHARACTERIZATION OF
THE WASTES AND WASTE PROFILES COMPILED BY ERCS, THE OSC
SIGNED THE REQUEST FOR CONSENT TO AWARD A SUBCONTRACT
FOR TRANSPORTATION AND DISPOSAL ON 01/11/92.

III.FUTURE PLANS

A. OSC, TAT AND ERCS ARE TENTATIVELY SCHEDULED TO MOBILIZE
TO THE SITE THE WEEK OF JANUARY 25, 1992 TO OVERPACK
AND SECURELY STAGE THE REMAINING DRUMS SCHEDULED FOR
DISPOSAL

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #13
"BIG JOHN'S* SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND

I. SITUATION (MONDAY, OCTOBER 26, 1992, 1200 HOURS)

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS
PERSONNEL MOBILIZED TO THE SITE ON SEPTEMBER 28, 1992
TO SAMPLE THE MATERIAL STAGED DURING THE 5OK EMERGENCY
ACTIVATION FOR LABORATORY DETERMINATION OF
COMPATIBILITY GROUPINGS AND PROPER MEANS OF DISPOSAL.

B. ESTIMATED COSTS (AS OF C.O.B. 10/26/92)

COSTS TO DATE CEILING
ERCS $49,357 $245,000
TAT 14,468 16,000
EPA (DIRECT) 5,702 8,000
EPA (INDIRECT) 8,370 10,000

CURRENT TOTAL $ 77,897 $274,000

MONIES SPENT FOR
1983-85 REMOVAL $494,878

TOTAL $572,775

UNALLOCATED FUNDS $ 39,476

PROJECT TOTAL $318,476

C. EPA HEADQUARTERS REQUESTED THAT PRE-SARA COSTS (1983-
1985 REMOVAL AT THE BIG JOHN'S SALVAGE SITE) BE
INCLUDED WITH THE COSTS FOR THIS 50K EMERGENCY REMOVAL
ACTION DUE TO THE $2 MILLION CEILING.

II. ACTIONS TAKEN

A. RESULTS FROM THE 119 SAMPLES SENT BY ERCS TO AMERICAN
ENVIRONMENTAL NETWORK OF MARYLAND (COLUMBIA, MD) WERE
RECEIVED BY TAT ON 10/23/92. THE RESULTS INDICATE NINE
DISTINCT COMPATIBILITY GROUPINGS (i.e. WASTE STREAMS).

B. TAT INFORMED THE OSC AS TO THE COMPATIBILITY ANALYSIS
ON 10/26/92.
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III.FUTURE PLANS

A. DISPOSAL ANALYSIS CONDUCTED BY AMERICAN ENVIRONMENTAL
NETWORK OF MARYLAND TO BE COMPLETED BY 11/05/92.

B. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS TO
REMOBILIZE TO SITE FOR TRANSPORT AND DISPOSAL UPON
RECEIVING DISPOSAL ANALYTICAL.

C. THE OSC IS TO DRAFT A DOCUMENT TO THE ADMINISTRATIVE
RECORD REFLECTING THE PRE-SARA COSTS AND THE NEW
PROJECT CEILING. HENCEFORTH, COST TRACKING FROM THIS
POINT ON WILL INCLUDE THESE PRE-SARA COSTS.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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•fPQLREP f 12
BTG JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR
I. SITUATION (MONDAY, OCTOBER 5, 1992, 1200 HOURS)

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS
PERSONNEL MOBILIZED TO THE SITE ON SEPTEMBER 28, 1992
TO SAMPLE THE MATERIAL STAGED DURING THE 50K EMERGENCY
ACTIVATION FOR LABORATORY DETERMINATION OF
COMPATIBILITY GROUPINGS AND PROPER MEANS OF DISPOSAL.

B. PERSONNEL ON-SITE 10/01/92 : OSC-1, SSAO-1, TAT-2,
ERCS-8.

C. WEATHER: SUNNY TO PARTLY CLOUDY, WITH TEMPS IN THE MID
60s.

D. ESTIMATED COSTS (AS OF C.O.B. 10/01/92)
COSTS TO DATE CEILING

ERCS $49,357 $245,000
TAT 12,653 16,000
EPA (DIRECT) 5,702 8,000
EPA (INDIRECT) 8,370 10,000

TOTAL $76,082 $274,000

UNALLOCATED FUNDS $ 39,476

PROJECT TOTAL $318,476

II. ACTIONS TAKEN

A. AT 0700 HOURS OSC, TAT AND ERCS ARRIVED ON SITE.
MORNING SAFETY MEETING CONDUCTED.

B. ERCS COMPLETED SAMPLING THE DRUMS ON 10/01/92. A TOTAL
OF 127 SAMPLES OF LIQUID AND SOLID MATERIAL WERE
OBTAINED AND WILL BE SENT FOR COMPATIBILITY SCREENING
INTO WASTE STREAMS AND SUBSEQUENT DISPOSAL ANALYSIS.

C. UNDER THE DIRECTION OF OSC STEUTEVILLE ERCS, TAT AND
ALL EQUIPMENT WERE TO DEMOBILIZE FROM SITE ON 10/02/92.
OSC STEUTEVILLE DEMOBILIZED FROM SITE AT THE COMPLETION
OF THIS PHASE OF SITE WORK ON 10/01/92.

D. ERCS PERSONNEL WERE TO DELIVER THE SAMPLES TO AMERICAN
ENVIRONMENTAL NETWORK, COLUMBIA, MD, WHERE THEY WILL BE
ANALYZED FOR COMPATIBILITY SCREENING INTO WASTE STREAMS
AND SUBSEQUENT DISPOSAL ANALYSIS.
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E. ERCS AND TAT COMPLETED HAZCATTING OF SOLID AND LIQUID
SAMPLES.

F. THREE ERCS MEMBERS DEMOBILIZED FROM SITE AT 1200 HOURS
10/01/92. THE REMAINING ERCS, TAT PERSONNEL AND SSAO
DEMOBILIZED ON 10/02/92.

III.FUTURE PLANS

A. ERCS TO DELIVER SAMPLES TO AMERICAN ENVIRONMENTAL
NETWORK, COLUMBIA, MD, FOR COMPATIBILITY AND DISPOSAL
ANALYSIS. A TWO WEEK TURN-AROUND WAS REQUESTED.

B. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS TO
REMOBILIZE TO SITE FOR TRANSPORT A/ND DISPOSAL UPON
RECEIVING DISPOSAL ANALYTICAL.

C. TAT TO FORWARD HAZCAT DATA TO LOCAL LEPC CONTACT, FIRE
CHIEF AND WVDNR.

D. OSC TO UPDATE SECTION CHIEF KLEEMAN AS TO SITE
ACTIVITIES.

E. TAT TO PROVIDE WVDNR, LEPC AND FIRE CHIEF WITH RESULTS
FROM HAZCAT ANALYSIS.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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PQLREP *11
BIG JOHN'S SALVAGE SITE_____
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (THURSDAY, OCTOBER 1, 1992, 1800 HOURS)

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS
PERSONNEL MOBILIZED TO THE SITE ON SEPTEMBER 28, 1992
TO SAMPLE THE MATERIAL STAGED DURING THE 5OK EMERGENCY
ACTIVATION FOR LABORATORY DETERMINATION OF
COMPATIBILITY GROUPINGS AND PROPER MEANS OF DISPOSAL.

B. PERSONNEL ON-SITE 09/30/92 : OSC-1, SSAO-1, TAT-2,
ERCS-8. . ,

C. WEATHER: SUNNY TO PARTLY CLOUDY, WITH TEMPS IN THE
UPPER 60s TO LOW 70s.

D. ESTIMATED COSTS (AS OF C.O.B. 09/30/92)
COSTS TO DATE CEILING

ERCS $44,690 $245,000
TAT 11,656 16,000
EPA (DIRECT) 4,875 8,000
EPA (INDIRECT) 7,047 10,000

TOTAL $68,268 $274,000

UNALLOCATED FUNDS $ 39,476

PROJECT TOTAL $318,476

II. ACTIONS TAKEN

A. AT 0700 HOURS OSC, TAT AND ERCS ARRIVED ON SITE.
MORNING SAFETY MEETING CONDUCTED.

B. ERCS OBTAINED APPROXIMATELY 100 SAMPLES OF MATERIAL
THIS DATE, OF WHICH, APPROXIMATELY 50 WERE LIQUIDS.

C. THE OSC, TAT AND ERCS PERSONNEL CONTINUED TO LOCATE
DRUMS SCATTERED THROUGHOUT THE SITE THAT CONTAIN
UNKNOWN SOLIDS.

D. THREE DRUMS CONTAINING LIQUIDS WERE DISCOVERED THIS
DATE. THEY WERE OVERPACKED, SAMPLED AND STAGED.

E. AT 1035 HOURS SSAO MESSIMER ARRIVED ON SITE.

F. ERCS AND TAT CONTINUED HAZCATTING SAMPLES.

G. TAT CONDUCTED CONTRACTOR AND HEALTH & SAFETY MONITORING
I , AND PHOTODOCUMENTED SITE ACTIVITIES.
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III.FUTURE PLANS

A. ERCS TO CONTINUE DRUM SAMPLING AND HAZCATTING TO
DETERMINE PROPER MEANS OF DISPOSAL.

B. ERCS TO PROCURE LABORATORY SERVICES TO DETERMINE
COMPATIBILITY GROUPINGS AND ANALYSIS FOR DISPOSAL.

C. TAT TO CONTINUE CONTRACTOR MONITORING, HEALTH AND
SAFETY MONITORING AND FHOTODOCUMENTATION OF SITE
ACTIVITIES.

~DS OSC TO UPDATE SECTION CHIEF KLEEMAN AS^ TO JSITE
ACTIVITIES.

E. TAT TO PROVIDE WVDNR, LEPC AND FIRE CHIEF WITH RESULTS
FROM HAZCAT ANALYSIS *

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA



PQLREP #10
.BIG JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND ERD/OERR

I. SITUATION (WEDNESDAY, SEPTEMBER 30, 1992, 1800 HOURS)

A. IN MAY 1992, OSC STEUTEVILLE INITIATED A 50K EMERGENCY
ACTIVATION TO OVERPACK AND STAGE /DRUMS OF HAZARDOUS
SUBSTANCES AT THE SITE. FOLLOWING INITIAL SITE
STABILIZATION, AN ADDITIONAL FUNDING REQUEST WAS
DRAFTED.

B. ON SEPTEMBER 11 , 1992, THE ADDITIONAL FUNDING REQUEST
WAS APPROVED BY THE ACTING REGIONAL ADMINISTRATOR,
WILLIAM T. WISNEWSKI, FOR THE AMOUNT OF $318,476, OF
WHICH $44,476 ARE UNALLOCATED FUNDS. THESE FUNDS ARE
FOR SAMPLING AND FINAL DISPOSAL OF THE STAGED MATERIAL
AND OTHER VESSELS THAT NEED TO BE ADDRESSED.

C. OSC STEUTEVILLE MODIFIED THE PURCHASE ORDER WITH
ENVIRONMENTAL TECHNOLOGIES INC. (ETI), THE PRIME ERCS
CONTRACTOR, AND SCHEDULED PERSONNEL TO MOBILIZE TO THE
SITE THE WEEK OF SEPTEMBER 27, 1992.\ .

D. ON 09/28/92 THE OSC, TAT AND ERCS PERSONNEL MOBILIZED
TO THE SITE WITH SITE OPERATIONS TO COMMENCE ON
09/29/92.

F. PERSONNEL ON-SITE 09/29/92 : OSC-1, TAT-2, ERCS-8, W
VA WELDING SUPPLY-1.

G. WEATHER: SUNNY TO PARTLY CLOUDY, WITH TEMPS IN THE MID
TO UPPER 60S.

H. ESTIMATED COSTS (AS OF C.O.B. 09/29/92)
; COSTS TO DATE CEILING

ERCS $40,369 $245,000
TAT , 10,683 16,000
EPA (DIRECT) 3,938 5,000
EPA (INDIRECT) 5,994 8,000

TOTAL v $60,984 $274,000

UNALLOCATED FUNDS $ 44,476

PROJECT TOTAL $318,476

II. ACTIONS TAKEN
A. UPON APPROVAL OF THE ADDITIONAL FUNDING REQUEST, OSC

STEUTEVILLE MODIFIED DELIVERY ORDER # 3002-03-014 FOR
$245,000 WITH ETI OF RICHMOND, VA AS THE PRIME ERCS
CONTRACTOR.
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B. PRIOR TO MOBILIZATION, TAT CONTACTED LOCAL OFFICIALS
(WVDNR, LEPC, FIRE DEPT., AND PHILIPS LIGHTING) AND
INFORMED THEM OF UPCOMING SITE ACTIVITIES.

C. AT 0700 HOURS ON TUESDAY, 09/29/92 THE OSC, TAT AND
ERCS RM AND PCT ARRIVED ON SITE FOR A BRIEFING AND TO
DETERMINE SITE WORK PLAN. AT 0800 HOURS ALL ADDITIONAL
ERCS PERSONAL ARRIVED ON SITE.

D. CURRENT WORK PLAN CONSISTS OF SAMPLING THE OVERPACKED
MATERIAL PRESENTLY STAGED (EIGHT OVERPACKS OF ASBESTOS,
ONE LAB PACK, AND 49 DRUMS CONTAINING UNKNOWN LIQUIDS
AND SOLIDS) AND ANY REMAINING DRUMS ON SITE CONTAINING
SOLID MATERIALS SUSPECTED AS BEING HAZARDOUS. ALL
SAMPLES ARE TO HAVE HAZCAT ANALYSIS PERFORMED BEFORE
BEING SENT TO A LABORATORY FOR DISPOSAL ANALYSIS.

E. AT 1030 HOURS, THE OSC, ERCS AND TAT CONDUCTED A SITE
INSPECTION TO IDENTIFY THE LOCATION AND TO ASSES THE
CONTENTS OF DRUMS CONTAINING SOLIDS WHICH HAD NOT BEEN
STAGED.

F. ERCS OBTAINED AND SET UP AIR CASCADE SYSTEM.

G. AT 1300 HOURS ERCS BEGAN SAMPLING STAGED DRUMS. TAT
ASSISTED WITH AIR MONITORING, DRUM LOGS AND HAZCATTING.

H. SSAO MESSIMER IS SCHEDULED TO MOBILIZE TO THE SITE ON
WEDNESDAY, 09/30/92.

I. TAT CONDUCTED CONTRACTOR AND HEALTH & SAFETY MONITORING
AND PHOTODOCUMENTED SITE ACTIVITIES.

III.FUTURE PLANS

A. ERCS TO CONTINUE DRUM SAMPLING AND HAZCATTING TO
DETERMINE PROPER MEANS OF DISPOSAL.

B. ERCS TO PROCURE LABORATORY SERVICES TO DETERMINE
COMPATIBILITY GROUPINGS FOR DISPOSAL.

WILLIAM STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #09 / ,
BIG JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND OERR/ERD

I. SITUATION (THURSDAY, 21/MAY/92, 1800 HOURS)

A. AS OF WEDNESDAY, 20/KAY/92 A TOTAL OF 58 OVERPACKS OF
MATERIAL HAVE BEEN SECURELY STAGED. THESE INCLUDE: ONE
LAB PACK, EIGHT ASBESTOS, AND 49 THAT CONTAIN UNKNOWN
LIQUIDS AND SOLIDS.

B. A SECURITY FENCE HAS BEEN INSTALLED AROUND THE STAGING
AREA.

C. A MEETING HAS BEEN HELD BY THE OSC WITH PERSONNEL PRESENT
FROM: WVDNR, LEPC, AND FIRE DEPARTMENT TO UPDATE THEM ON
SITE STATUS.

D. ALL VESSELS HAVE BEEN REMOVED FROM SITE BUILDINGS AND A
30-FOOT PERIMETER WAS CLEARED AROUND THE STAGING AREA AND
OFFICE BUILDING AS PER THE FIRE CHIEF'S REQUEST.

E. PERSONNEL ON-SITE 05/21/92 : OSC-1, FAO-1, TAT-2, ERCS-
5, WVDNR-2, PORT-A-JOHN-1,CONCERNED CITIZENS-1.

F. WEATHER: HOT AND SUNNY, WITH TEMPS IN THE MID TO UPPER
808. ;

G. ESTIMATED COSTS (AS OF C.O.B. 05/21/92)

COSTS TO DATE CEILING
ERCS $32,276 $35,000
TAT 5,463 6,500
EPA (DIRECT) 2,366 3,000
EPA (INDIRECT) 4,968 5,500

TOTAL - $45,073 $50,000

II. ACTIONS TAKEN

A. AT 0700 HOURS ON THURSDAY, 21/MAY/92 THE OSC, TAT AND
ERCS PERSONNEL ARRIVED ON SITE. UPON ARRIVAL ON SITE
ERCS EQUIPMENT OPERATOR (TERRY HELMS) REPORTED TO THE
SITE SAFETY OFFICER THAT HE HAD SUSTAINED AN INJURY TO
HIS WRIST WHILE ON SITE THE PREVIOUS EVENING
(20/MAY/92). HE STATED HE HAD SLIPPED WHILE WALKING UP
A HILL AND WRENCHED HIS WRIST WHEN HE LANDED. THE SITE
SAFETY OFFICER NOTIFIED THE OSC AND THEY CONCURRED THAT
THE INDIVIDUAL SHOULD SEEK IMMEDIATE MEDICAL ATTENTION
AT FAIRMONT GENERAL HOSPITAL, 1325 LOCUST AVENUE. UPON
HIS RETURNING FROM THE HOSPITAL, MR. HELMS INFORMED THE
OSC AND THE SITE SAFETY OFFICER HE HAD HYPER-EXTENDED
HIS WRIST AND WAS EQUIPPED WITH A WRIST BRACE. MR.
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HELMS ALSO STATED HE COULD STILL PERFORM HIS DUTIES AS
EQUIPMENT OPERATOR. APPROVAL WAS OBTAINED FROM E.T.I.
ATLANTA REGIONAL MANAGER BEFORE MR. HELMS WAS PERMITTED
TO PERFORM LIMITED WORK DUTIES. THE OSC AND THE SITE
SAFETY OFFICER GAVE THEIR APPROVAL WITH THE ONLY
CONSTRAINT BEING THAT MR. HELM'S OPERATE THE HOE
EXCLUSIVELY AND PERFORM NO OTHER JOB FUNCTIONS.

B. FAO MESSIMER DEMOBILIZING FROM SITE AT 1300 HOURS THIS
DATE.

C. A TOTAL OF 20 ADDITIONAL OVERPACKS WERE DELIVERED TO
THE SITE THIS DATE. OF THESE, 18 OVERPACKS WILL REMAIN
ON SITE FOR USE BY WVDNR IN THE EVENT THAT ADDITIONAL
PRODUCT CONTAINING VESSELS ARE DISCOVERED DURING SCRAP
SALVAGE OPERATIONS.t

D. TO DATE, A TOTAL OF 94 VESSELS HAVE BEEN PLACED IN THE
STAGING AREA. THESE CONTAIN: ASBESTOS-8, PPE-3, LAB
PACK-1, LIQUIDS AND SOLIDS-64, EMPTY OVERPACKS-18. TWO
OF THE VESSELS STAGED WERE 55-GALLON STEEL DRUMS
DONATED TO WVDNR BY CREATIVE LABEL CO. AND WERE USED TO
BULK MATERIAL. THESE DRUMS WERE IN EXCELLENT PHYSICAL
CONDITION AND DID NOT NEED OVERPACKED.

E. AT 1707 HOURS THE OSC MET WITH MR. JOHN MARRA, 588
FLEMING WAY, SHINNSTON, WV 26431, (304)-592-0371. THIS
INDIVIDUAL STATED THAT MR. JOHN BOYCE (FORMER
PROPRIETOR OF BIG JOHN'S SALVAGE) HAD VERBALLY GIVEN
HIM RIGHTS TO THE SCRAP MATERIAL ON SITE. HE INFORMED
THE OSC THAT HE HAD REMOVED SCRAP FROM THE SITE
NUMEROUS TIMES AND WAS CONCERNED ABOUT HIS HEALTH SINCE
HE MAY HAVE BEEN EXPOSED TO A HAZARDOUS MATERIAL. THE
OSC STATED THAT A DATA TABLE FROM THE SAMPLING EVENTS
THAT HAVE PREVIOUSLY BEEN CONDUCTED ON SITE WILL BE
SENT TO HIM. WVDNR (HANDO) INFORMED THE OSC THAT MR.
MARRA HAS BEEN ESCORTED OFF OF THE SITE BEFORE BY THE
POLICE FOR TRESPASSING AND HAS BEEN BANNED FROM
REMOVING ANYTHING FROM THE SITE.

F. OSC STEUTEVILLE COMPLEMENTED TAT (BISHOP & BURRIS) FOR
EXEMPLARY SUPPORT AND PROFESSIONALISM UNDER THE 50K
ACTIVATION.

G. BY 1745 HOURS ALL PARTIES HAD DEMOBILIZED FROM SITE.
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III.FUTURE PLANS

A. ONE FINAL ERCS CREW MEMBER TO DEMOBILIZE FROM SITE
FRIDAY, 22/MAY/92 TO RETURN ERCS TRUCK AND EQUIPMENT TO
RICHMOND, VIRGINIA.

B. WVDNR TO PERIODICALLY CHECK SITE FOR SIGNS OF VANDALISM
AND UPDATE TAT AS TO SITE STATUS.

C. TAT TO DRAFT ADDITIONAL FUNDING REQUEST.

D. SAMPLING OF STAGED MATERIAL FOR DISPOSAL.

E. SAMPLING ASSESSMENT FOR CHARACTERIZATION OF MATERIAL ON
SITE FOR DISPOSAL.

F. LETTERS OF APPRECIATION TO BE WRITTEN TO WVDNR,
FAIRMONT FIRE DEPARTMENT, AND PHILIPS LIGHTING
REPRESENTATIVES FOR THEIR ASSISTANCE DURING RESPONSE
ACTIVITIES.'

G. PROCUREMENT AND PLACEMENT OF "U.S. GOVERNMENT PROPERTY"
SIGNS FOR PLACEMENT ON STAGING AREA.

i , H. COPY OF FINALIZED DRUM LOGS TO WVDNR.

I. COPIES OF MSDS INFORMATION TO GO TO FAIRMONT FIRE DEPT.
AND LEPC.

BILL STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #08
BIG JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND OERR/ERD

I. SITUATION (THURSDAY, 21/KAY/92, 0800 HOURS)

A. ON FRIDAY, MAY 15, 1992 OSC STEUTEVILLE ACTIVATED UNDER
HIS DELEGATION OF AUTHORITY AND OBLIGATED $50K TO
MITIGATE THE IMMEDIATE THREAT POSED TO THE PUBLIC HEALTH
AND THE ENVIRONMENT AT THE BIG JOHN'S SALVAGE YARD.

B. PERSONNEL ON-SITE 05/19/92 : OSC-1, FAO-1, TAT-2, ERCS-
5, ALCO FENCING-4, LEPC-1, WVDNR-2, FAIRMONT FIRE DEPT.-
2. ' >• , • •

C. WEATHER: HOT AND SUNNY, WITH TEMPS IN THE MID TO UPPER
SOS.

D. ESTIMATED COSTS (AS OF C.O.B. 05/20/92)

' COSTS TO DATE CEILING
ERCS $24,039 $35,000
TAT 4,516 7,500
EPA (DIRECT) 2,366 3,000
EPA (INDIRECT) 3,618 4,500

TOTAL $34,539 $50,000

II. ACTIONS TAKEN

A. AT 0700 HOURS ON WEDNESDAY, 20/MAY/92 THE OSC, TAT AND
ERCS PERSONNEL ARRIVED ON-SITE AND HELD DAILY SAFETY
MEETING.

B. ALL MATERIAL WAS REMOVED FROM THE PERIMETER OF THE
STAGING AREA, WHICH CONSISTS OF AN OPEN-SIDED, STEEL
FRAME, ROOFED STRUCTURE WITH A CEMENT FLOOR. POLY WAS
THEN LAID ON SOILS AROUND THE PERIMETER OF THE STAGING
AREA AND BACKFILLED WITH WOOD CHIPS OBTAINED ON SITE
AND A NEW HOT ZONE WAS DELINEATED TO ACCOMMODATE THE
FENCING SUB-CONTRACTORS. THIS WAS DONE TO ELIMINATE
CONTACT WITH HOT-ZONE PERSONNEL AND MINIMIZE CONTACT
WITH SITE SOILS AND DUST.

C. WATER WAS OBTAINED FROM PHILIPS LIGHTING TO FILL TWO
POLY OVERPACKS FOR USE IN DECON OF THE HOE. A PRESSURE
WASHER IS TO BE RENTED ON THURSDAY, 21/MAY/92, FOR THIS
PURPOSE.
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D. AT 1120 HOURS PERSONNEL FROM ALCO FENCING CO. ARRIVED
ON-SITE FOR FENCE INSTALLATION AROUND THE STAGING AREA.
THE FENCE IS TO BE EIGHT FT. HIGH WITH THREE STRANDS OF
BARBED WIRE SURROUNDING THE TOP.

E. AT 1150 HOURS, WHILE DIGGING HOLES FOR FENCE POST
INSTALLATION THE FENCING SUB-CONTRACTOR ENCOUNTERED
WHAT APPEARED TO BE A TAR SEEP AT A DEPTH OF
APPROXIMATELY 18 INCHES. FOLLOWING A CONFERENCE
BETWEEN THE OSC, TAT, AND THE FENCING SUB-CONTRACTOR IT
WAS DETERMINED THAT THE POSTS WOULD NOT BE PLACED IN
THE GROUND SURROUNDING THE STAGING AREA BUT WOULD BE
SET AT A DEPTH OF APPROXIMATELY ONE FOOT IN THE
CONCRETE FLOOR OF THE STRUCTURE WITH GROUTING USED TO
SECURE THE POSTS. THIS DESIGN CHANGE WAS THEN APPROVED
BY ETI REPRESENTATIVE THOMPSON.

F. AT 1400 HOURS A MEETING WAS HELD BY THE OSC. THOSE
ATTENDING INCLUDED: THE LEPC DIRECTOR, WVDNR-(2), THE
FAIRMONT FIRE CHIEF AND A LIEUTENANT. THE OSC PROVIDED
THOSE PRESENT WITH A BRIEF DATA PACKAGE INCLUDING A
SYNOPSIS OF SITE ACTIVITIES, FUTURE PLANS, A BRIEF
LISTING OF THE ANALYTICAL RESULTS FROM TAT AND WVDNR
SAMPLING EVENTS, AND PHONE NUMBERS FOR THE OSC, TAT,
WVDNR, AND EPA PUBLIC AFFAIRS SHOULD AN EMERGENCY
SITUATION ARISE. THE OSC REITERATED THAT WVDNR IS TO
HAVE THE LEAD ROLE IN SITE ACTIVITIES AND THAT THE
PRIMARY GOAL OF THE EPA WAS THE IMMEDIATE MITIGATION OF
THE THREAT CAUSED BY VESSELS OF HAZARDOUS MATERIAL AT
THE SITE. OSC STEUTEVILLE INFORMED THOSE IN ATTENDANCE
THAT KEYS TO THE STAGING AREA WOULD BE KEPT BY WVDNR
(HANDO) AND TAT AND THAT THE MATERIAL WOULD REMAIN IN
THE STAGING AREA FOR APPROXIMATELY THREE TO SIX MONTHS.
MR. MORRIS OF THE LEPC STATED HE WOULD LIKE TO BE
CONTACTED WHEN DISPOSAL ANALYSIS IS CONDUCTED. THE
FIRE CHIEF WAS INSTRUCTED THAT NO VESSELS OR DRUMS,
EMPTY OR FULL, WOULD BE LEFT IN ANY BUILDINGS ON-SITE
WHEN EPA DEMOBES. ANY FIRES IN THE BUILDINGS COULD BE
TREATED AS STRUCTURAL FIRES. HOWEVER, IF DRUMS WERE
ENCOUNTERED, THEY WOULD HAVE BEEN RECENTLY DUMPED AND
SHOULD BE TREATED AS CONTAINING UNKNOWN MATERIALS.

G. MSDS INFORMATION TO BE SENT TO LEPC DIRECTOR AND
FAIRMONT FIRE CHIEF UPON TATS RETURN TO OFFICE.

H. ALL DRUMS WERE REMOVED FROM THE RAVINE AREA AND THE
PERIMETER OF THE OFFICE BUILDING THIS DATE.

I. TO DATE A TOTAL OF 58 OVERPACKS OF MATERIAL HAVE BEEN
STAGED FOR DISPOSAL AND INCLUDE: ONE LAB-PACK, EIGHT
OVERPACKS CONTAINING ASBESTOS AND 49 THAT CONTAIN
UNKNOWN LIQUIDS AND SOLIDS.
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J. TAT CONTINUES CONTRACTOR MONITORING, SITE AND PHOTO
DOCUMENTATION AND SITE SAFETY SUPERVISION.

K. BY 2030 HOURS ALL PARTIES HAD DEPARTED SITE.

III.FUTURE PLANS

A. OSC STEUTEVILLE TO KEEP SECTION CHIEF KLEEMAN AND WVDNR
UPDATED AS TO SITE ACTIVITIES AND PROGRESS*

B. 20 ADDITIONAL OVERPACKS ARE TO BE DELIVERED TO THE SITE
ON THURSDAY, 2I/MAY/92, FOR USE BY WVDNR IN THE EVENT
ANY FUGITIVE VESSELS ARE DISCOVERED DURING THEIR
SALVAGE OPERATIONS.

C. OVERPACKING OF REMAINING DRUMS THAT CONTAIN LIQUID
PRODUCT TO BE COMPLETED THURSDAY, 21/MAY/92.

D. DRUM PILES TO BE SEARCHED FOR VESSELS CONTAINING LIQUID
PRODUCT. THOSE THAT CONTAIN LIQUID ARE TO BE
OVERPACKED AND STAGED FOR ANALYSIS AND DISPOSAL.

E. THIS PHASE OF SITE OPERATIONS TO BE COMPLETED THURSDAY,
21/MAY/92. FOUR ERCS PERSONNEL, TAT, AND FAO
TENTATIVELY SCHEDULED TO DEMOBE THAT DATE WITH FINAL
ERCS PERSONNEL AND OSC DEMOBING FRIDAY 22/MAY/92.

BILL STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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IQ JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND OERR/ERD

I. SITUATION (WEDNESDAY, 20/MAY/92, 0800 HOURS)

A. ON FRIDAY, MAY 15, 1992 OSC STEUTEVILLE ACTIVATED UNDER
HIS DELEGATION OF AUTHORITY AND OBLIGATED $5OK TO
MITIGATE THE IMMEDIATE THREAT POSED TO THE PUBLIC HEALTH
AND THE ENVIRONMENT AT THE BIG JOHN'S SALVAGE YARD.

B. PERSONNEL ON-SITE 05/19/92 : OSC-1, FAO-1, TAT-2, ERCS-
6. - - .- ;

C. WEATHER: PARTLY SUNNY AND WARM, WITH TEMPS IN THE UPPER
70S TO LOW SOS.

D. ESTIMATED COSTS (AS OF C.O.B. 05/19/92)
COSTS TO DATE CEILING

ERCS 17,000 $35,000
TAT 3,554 7,500
EPA (DIRECT) 1,554 2,500
EPA (INDIRECT) 2,376 5,000

TOTAL $24,484 $50,000

II. ACTIONS TAKEN ^

A. AT 0700 HOURS ON TUESDAY, 19/MAY/92 THE OSC, TAT AND ERCS
PERSONNEL ARRIVED ON-SITE AND HELD DAILY SAFETY
MEETING.

B. AT 0810 HOURS FAO MESSIMER ARRIVED ON SITE.

C. DUE TO A FAULTY REGULATOR ON THE ERCS OXYGEN SUPPLY
LINES WORK WAS STOPPED FOR NEARLY ONE HOUR UNTIL
ANOTHER REGULATOR COULD BE PURCHASED.

D. ERCS KM DEMOBED FROM THE SITE AT 1500 HOURS THIS DATE
WITH THE APPROVAL OF OSC STEUTEVILLE. ERCS FOREMAN TO
OBTAIN DUTIES OF RM.

E. THE OSC MET WITH REPRESENTATIVES FROM PHILIPS LIGHT
COMPANY TO OBTAIN CHAINS AND CABLES FOR USE IN DRUM
RETRIEVAL FROM THE RAVINE AREA OF THE SITE.

F. AT THIS POINT ALL VESSELS HAVE BEEN REMOVED FROM THE
SITE BUILDINGS. THOSE THAT CONTAINED PRODUCT WERE
OVERPACKED AND STAGED FOR DISPOSAL WHILE THOSE THAT
WERE EMPTY WERE REMOVED FROM THE STRUCTURES AND PLACED
IN A PILE TO BE SALVAGED.
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G. A SURVEY OF DRUM PILE # 4 WAS COMPLETED AND A SURVEY OF
PILE i 3 WAS INITIATED. THOSE DRUMS THAT CONTAINED
LIQUID PRODUCT WERE MONITORED WITH AN HNU AND v J
DESIGNATED FOR OVERPACKING IF A READING WAS OBSERVED. ^^
IF THE CONTENTS WERE DETERMINED TO BE NON-HAZARDOUS
(IE. RAINWATER) THE CONTENTS WERE EXPUNGED, THE DRUM
MARKED AS EMPTY AND LEFT ON-SITE.

H. ALCO FENCING WAS SELECTED AS SUB-CONTRACTOR FOR THE
INSTALLATION OF THE FENCE SURROUNDING THE STAGING AREA
BASED ON THEIR LOW BID OF APPROXIMATELY $3200.
INSTALLATION OF FENCE TO OCCUR ON WEDNESDAY, 20/MAY/92.

I. ON THIS DATE 30 OVERPACKS OF MATERIAL WERE PLACED IN
THE STAGING AREA BRINGING THE TOTAL TO 49 VESSELS
STAGED FOR DISPOSAL AND INCLUDE: ONE LAB-PACK, EIGHT
OVERPACKS CONTAINING ASBESTOS AND 40 THAT CONTAIN
UNKNOWN LIQUIDS AND SOLIDS.

J. TAT CONTINUES CONTRACTOR MONITORING, SITE AND PHOTO
DOCUMENTATION AND SITE SAFETY SUPERVISION.

K. BY 2020 HOURS ALL PARTIES HAD DEPARTED SITE.

III.FUTURE PLANS

A. OSC STEUTEVILLE TO KEEP SECTION CHIEF KLEEMAN UPDATED
AS TO SITE ACTIVITIES AND PROGRESS.

B. REPRESENTATIVES FROM FAIRMONT'S POLICE DEPARTMENT, FIRE
DEPARTMENT, LEPC AND WVDNR TO BE ON-SITE WEDNESDAY,
20/MAY/92 FOR UPDATE ON SITE ACTIVITIES.

BILL STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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PQLREP *Q6
_ BIG JOHN'S SALVAGE SITE_____

FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE-KLEEMAN, DENNIS CARNEY, AND OERR/ERD

I. SITUATION (TUESDAY, 05/19/92, 0800 HOURS)
A. ON FRIDAY, MAY 15, 1992 OSC STEUTEVILLE ACTIVATED UNDER

HIS DELEGATION OF AUTHORITY AND OBLIGATED $50K TO
MITIGATE THE IMMEDIATE THREAT POSED TO THE PUBLIC HEALTH
AND THE ENVIRONMENT AT THE BIG JOHN'S SALVAGE YARD.

B. PERSONNEL ON-SITE 05/18/92 S OSC-1, TAT-2, ERCS-6,
WVDNR-2, FAIRMONT WATER AUTHORITY-3, ALCO FENCING-1

C. WEATHER: CLOUDY WITH INTERMITTENT SHOWERS, TEMPS IN THE
MID 70S.

D. ESTIMATED COSTS (AS OF C.O.B. 05/18/92)
T COSTS TO DATE CEILING

ERCS 12,647 $35,000
TAT 2,532 7,500
EPA (DIRECT) 802 5,000
EPA (INDIRECT) 1,242 v 2,500

TOTAL .,- $17,323 $50,000
r

II. ACTIONS TAKEN
A. AT 0700 HOURS ON MONDAY, 18/MAY/92 THE OSC, TAT AND ERCS

PERSONNEL ARRIVED ON-SITE. WORK PLAN WAS REVIEWED
AND DAILY SAFETY MEETING WAS HELD.

B. REPRESENTATIVES FROM THE FAIRMONT WATER COMPANY WERE
ON-SITE THIS DATE FOR INSTILLATION OF TEMPORARY WATER
SERVICE AT THE SITE. IT WAS DETERMINED THAT THE AMOUNT
OF PIPING THAT WOULD HAVE TO BE INSTALLED WOULD NOT BE
COST EFFECTIVE (APPROX. 500 FT. € $0.40/FT.) FOR A
PROJECT PHASE OF THIS DURATION. IT WAS THEN DETERMINED
THAT AT A MINIMUM, 5-GALLON JUGS OF WATER WERE TO BE
ON-SITE FOR EMERGENCY SITUATIONS.

C. OSC STEUTEVILLE MET'WITH REPRESENTATIVES FROM: THE
MARION COUNTY LEPC, THE CITY OF FAIRMONT'S SOLID WASTE
AUTHORITY, FAIRMONT TIRE DEPT., FAIRMONT POLICE DEPT.,
FAIRMONT CITY MANAGER, CREATIVE LABEL CO. AND PHILIPS
LIGHTING.

D." AN APPROXIMATELY 30 FT BY 60 FT. STRUCTURE WAS CLEARED
OF ALL SOLID WASTE AND PREPARED FOR USE AS THE STAGING
AREA.

E. ONLY ONE FENCE INSTALLATION BUSINESS COULD SEND A
REPRESENTATIVE TO THE SITE THIS DATE. THIS INDIVIDUAL
OBTAINED MEASUREMENTS OF THE STRUCTURE AND INFORMED THE
ERCS RM THAT HE WOULD HAVE A COST ESTIMATE ON TUESDAY,
19/MAY/92.
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F. THE OSC AND WVDNR PERSONNEL CONDUCTED A SITE SURVEY TO
LOCATE ANY FUGITIVE VESSELS THAT CONTAINED PRODUCT.
APPROXIMATELY 70 DRUMS WERE DISCOVERED THAT CONTAINED
PRODUCT, 10 OF WHICH CONTAINED LIQUIDS. THE CONTENTS
OF SOME OF THE DRUMS CONTAINING SOLIDS WERE DESCRIBED
AS CARBON, ASH, AND CEMENT. THE OSC INSTRUCTED THE RM
TO GIVE PRIMARY ATTENTION TO THOSE VESSELS THAT
CONTAINED LIQUIDS.

G. ERCS REMOVED A TOTAL OF 18 SMALL GLASS VESSELS
CONTAINING HAZ-WASTE WERE REMOVED FROM THE DILAPIDATED
WOODEN STRUCTURE, LAB-PACKED AND PLACED IN THE STAGING
AREA.

H. ERCS REMOVED A TOTAL OF NINE DRUMS AND OVERPACKS OF
MATERIAL FROM THE OFFICE BUILDING AND PLACED IN THE
STAGING AREA.

I. REMOVAL OF MATERIAL FROM THE CONCRETE BLOCK BUILDING
WAS INITIATED THIS DATE. THIS RESULTED IN NINE
OVERPACKS OF MATERIAL BEING REMOVED AND STAGED.
REMAINDER OF MATERIAL TO BE ADDRESSED TUESDAY,
19/MAY/92. IT WAS REPORTED THAT ONE OF THE DRUMS IN
THIS BUILDING WAS STUCK TO THE FLOOR AND IN POOR
PHYSICAL SHAPE. THE OSC INSTRUCTED THE ERCS RH TO HAVE
THIS MATERIAL PUMPED INTO AN OVERPACK, REMOVE AND
OVERPACK THE DRUM. THE RM INFORMED THE OSC THAT THIS
TASK WOULD BE COMPLETED TUESDAY, 19/MAY/92, AFTER A
HAND-PUMP IS PURCHASED.

J. THE TOTAL AMOUNT OF MATERIAL STAGED FOR DISPOSAL THIS
DATE WAS 17 OVERPACKS AND TWO 55-GALW>N DRUMS.

K. AT 2000 HOURS ALL PARTIES DEPARTED SITE.

III.FUTURE PLANS

A. ERCS TO OBTAIN BIDS FROM FENCING CONTRACTORS AND SELECT
SUBCONTRACTOR BASED UPON COST AND ABILITY TO CONSTRUCT
FENCE ON WEDNESDAY, 20/MAY/92.

B. REPRESENTATIVES FROM FAIRMONT'S POLICE AND FIRE
DEPARTMENTS TO BE ON-SITE WEDNESDAY, 20/MAY/92 FOR
UPDATE ON SITE ACTIVITIES.

C. OSC TO UPDATE WVDNR REGARDING SITE ACTIVITIES AND
PROGRESS.

BILL STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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POLREP #5
BIG JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND OERR/ERD

I. SITUATION (MONDAY, 05/17/92, 0800 HOURS)

A. ON FRIDAY, MAY 15, 1992 OSC STEUTEVILLE ACTIVATED UNDER
HIS DELEGATION OF AUTHORITY AND OBLIGATED $5OK TO
MITIGATE THE IMMEDIATE THREAT POSED TO THE PUBLIC HEALTH
AND THE ENVIRONMENT AT THE BIG JOHN'S SALVAGE YARD.

B. PERSONNEL ON-SITE 05/16/92 : TAT-2, ERCS-1

C. WEATHER: HOT AND SUNNY WITH TEMPS IN THE UPPER SOS.

II. ACTIONS TAKEN

A. UNDER THE DIRECTION OF OSC STEUTEVILLE, TAT AND ERCS RM
MOBED TO THE SITE ON SATURDAY, 05/16/92. OSC AND
ADDITIONAL ERCS PERSONNEL TO ARRIVE SUNDAY, 05/17/92

B. AT 1550 HOURS ON SATURDAY, 05/16/92 TAT AND ERCS RM
ARRIVE ON-SITE. SITE TOUR WAS CONDUCTED TO FAMILIARIZE
RM WITH SITE. VERBAL WORK PLAN STARTED.

C. AT 2030 HOURS ON SATURDAY, 05/16/92 TAT AND ERCS RM MET
TO DISCUSS PROPOSED SITE OPERATIONS. A TENTATIVE WORK
PLAN WAS COMPLETED AND AWAITS OSC STEUTEVILLE'S APPROVAL,

D. AT 1430 HOURS ON SUNDAY, 05/17/92 THE OSC ARRIVED AT THE
HOTEL AND MET WITH TAT AND ERCS RM. IT WAS DETERMINED
THAT PROVIDED THERE WERE NO SIGNIFICANT
PROBLEMS, SITE WORK WOULD PROCEED AS FOLLOWS: FIRST,
REMOVE AND OVERPACK ALL SUSPECTED HAZ-WASTE FROM THE
SMALL DILAPIDATED WOODEN STRUCTURE AND PLACE NEAR THE
STAGING AREA. WHILE THIS IS OCCURRING THE ERCS
EQUIPMENT OPERATOR IS TO CLEAR THE STAGING AREA OF ALL
SOLID WASTE IN PREPARATION OF SECURITY FENCE
INSTILLATION. OVERPACKING AND STAGING OF MATERIAL IN
THE OFFICE BUILDING IS TO FOLLOW. UPON COMPLETION OF
THIS, OVERPACKING AND STAGING OF MATERIAL INSIDE THE
CONCRETE BLOCK BUILDING IS TO BE PERFORMED. NEXT, ERCS
ARE TO OVERPACK AND STAGE MATERIAL IN THE BOILER AREA
ADJACENT TO THE OFFICE BUILDING. FINALLY, IF TIME
PERMITS THE ERCS CREW IS TO SEARCH THE SITE, INCLUDING
TWO VISIBLE DRUM PILES FOR ANY FUGITIVE VESSELS THAT
CONTAIN PRODUCT. IT WAS DETERMINED THAT WORK SHOULD BE
COMPLETED BY WEDNESDAY EVENING (05/20/92).
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III.FUTURE PLANS

A. OSC TO MEET WITH REPRESENTATIVES FROM FAIRMONT'S FIRE
DEPARTMENT, POLICE DEPARTMENT, MAYORS OFFICE, LOCAL
EMERGENCY PLANNING COMMITTEE, PHILIPS LIGHTBULB
MANUFACTURING AND CREATIVE LABEL COMPANY ON MONDAY,
05/18/92.

B. OSC TO UPDATE WVDNR REGARDING SITE ACTIVITIES AND
PROGRESS.

BILL STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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EEP #4
:BIG JOHN'S SALVAGE SITE
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, DENNIS CARNEY, AND OERR/ERD
I. SITUATION (MONDAY, 05/11/92, 1200 HOURS)

A. OSC STEUTEVILLE REQUESTED A SITE VISIT BE CONDUCTED TO
UPDATE HIM AS TO SITE STATUS.

B. PERSONNEL ON-SITE: EPA-1, TAT-2
C. WEATHER: RAIN SHOWERS WITH TEMPS IN THE LOW SOS.

II. ACTIONS TAKEN
A. AT 1100 HOURS ON 05/05/92, THE OSC AND TAT ARRIVED ON-

SITE. TAT BRIEFED THE OSC AS TO THE CONTENTS OF EACH
SITE BUILDING BASED ON A PREVIOUS SAMPLING ASSESSMENT
CONDUCTED BY TAT IN DECEMBER, 1991.

B. IT WAS NOTED THAT ELEVEN DRUMS LOCATED IN ONE OF THE
BUILDINGS HAD NOT BEEN THERE ON THE PREVIOUS ASSESSMENT.
UPON FURTHER INVESTIGATION, IT WAS NOTED THAT THE DRUMS
HAD LABELS BARING THE ADDRESS OF CREATIVE LABEL COMPANY,
1172 HOULT ROAD, FAIRMONT, WEST VIRGINIA. STILL OTHER
DRUMS READ MORRIS ON INK COMPANY, 4801 160TH STREET,
CLEVELAND, OHIO. OTHER DRUMS POSSESSED DOT LABELS
STATING THEY CONTAINED HAZARDOUS WASTE, FLAMMABLE AND
CORROSIVE MATERIAL.

C. ALSO OBSERVED WAS A POOL OF WATER APPROXIMATELY 10 FEET
ACROSS LOCATED A FEW FEET FROM AN APPROXIMATELY 20,COO-
30,000 GALLON ABOVE-GROUND STORAGE TANK (AST). THE
SOIL APPEARED TO BE STAINED IN THE VICINITY OF THIS
PUDDLE AND IT WAS SUSPECTED THAT THE AST MAY HAVE BEEN
LEAKING.

D. THE POSSIBILITY OF UNDER-GROUND STORAGE TANKS ON-SITE
EXISTS SINCE GAS PUMPS WERE NOTED NEAR ONE OF THE SITE
BUILDINGS.

E. ONE AREA OF THE SITE WHERE THERE HAD PREVIOUSLY BEEN A
PILE OF APPROXIMATELY 20 EMPTY DRUMS HAD GROWN TO
APPROXIMATELY 125 EMPTY DRUMS.

F. AT 1215 HOURS, THE OSC AND TAT ARRIVED AT THE WVDNR
OFFICES IN FAIRMONT TO DISCUSS THE SITE WITH WVDNR
OFFICER JOHN HANDO. UPON ARRIVAL, WE WERE INFORMED
THAT MR. HANDO WAS UNAVAILABLE BUT WE COULD DISCUSS THE
SITE WITH WVDNR OFFICER JOYCE MOORE, WHO HAS ALSO BEEN
ACTIVELY INVOLVED WITH THE SITE. MS. MOORE INFORMED
THE OSC AND TAT THAT THE DRUMS WITH THE LABELS
ADDRESSED TO CREATIVE LABEL COMPANY HAD BEEN EMPTY
DRUMS DONATED BY CREATIVE LABEL COMPANY TO WVDNR FOR
USE AT THE BIG JOHN SALVAGE SITE FOR THE TRANSFER AND
STAGING OF MATERIALS FROM THE DAMAGED AND LEAKING DRUMS
PREVIOUSLY FOUND ON THE SITE AND THOSE DISCOVERED
DURING SCRAP SALVAGING OPERATIONS. MS. MOORE STATED
THAT THE TRANSFER OF THESE MATERIALS OCCURRED BETWEEN
MARCH 17 AND APRIL 1, 1992. MS. MOORE POINTED OUT THAT
THE REASON THE PILE OF EMPTY DRUMS HAD GOTTEN BIGGER
WAS BECAUSE PREVIOUSLY UNACCOUNTED DRUMS WERE BEING
UNEARTHED DURING THE SCRAP SALVAGING OPERATIONS. MS.
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MOORE INFORMED EPA THAT THE ADDITIONAL DRUMS FOUND IN
THE BUILDING WERE DRUMS UNCOVERED DURING THE JUNK
REMOVAL OPERATIONS. THE CONDITION OF THE DRUMS
SUPPORTED WV DNR'S BELIEF THAT ALL THE DRUMS DATE FROM
SALVAGE YARD OPERATIONS AT THE TIME OF AND PRIOR TO EPA
RESPONSE OPERATIONS IN THE MID 1980'S.

G. THE OSC ALSO QUESTIONED WV DNR REGARDING REPORTS THAT A
CHILD WAS BURNED BY CHEMICALS ON SITE. MS MOORE COULD
NOT PROVIDE ANY FURTHER INFORMATION.

H. AT 1300 HRS, OSC AND TAT SEARCH COUNTY RECORDS TO
ASCERTAIN CURRENT SITE OWNERSHIP. ACCORDING TO COUNTY
RECORDS, THE SITE PROPERTY WAS ACQUIRED BY AND IS
CURRENTLY OWNED BY THE STATE OF WEST VIRGINIA DUE TO
TAX DEFAULT IN 1989.

I. ON 05/08/92, TAT RETURNED TO WVDNR OFFICES IN FAIRMONT
TO CHECK THEIR FILES FOR INFORMATION ON THE CERCLA
REMOVAL THAT OCCURRED AT THIS SITE FROM JULY, 1984
THROUGH APRIL, 1985. AT THIS TIME, TAT OBTAINED
PHOTOCOPIES OF SEVERAL DOCUMENTS RELEVANT TO THE
PREVIOUS REMOVAL OPERATION INFORMATION REGARDING THE
JUVENILE WHO WAS REPORTEDLY BURNED BY AN UNKNOWN
SUBSTANCE THAT HAD COME FROM THE BIG JOHN'S SALVAGE
SITE AND A CONTACT AT THE CHILD'S SCHOOL, MS. ETTA
ZASLOFF. THIS INFORMATION WAS PASSED ONTO THE OSC, ON
5/11/92.

III.FUTURE PLANS
A. AS SCRAP SALVAGE CONTINUES, ADDITIONAL CONTAINERS ARE

EXPECTED TO BE DISCOVERED.
B. OSC TO CONTACT WVDNR REGARDING FUTURE SITE ACTIVITIES.
C* OSC IS CONCERNED REGARDING THE REPORT OF A CHILD BEING

EXPOSED TO AND BURNED BY A CHEMICAL FROM THE SITE AND
WILL CONTACT LOCAL OFFICIALS TO ESTABLISH THE VERACITY
OF THE REPORT.

D. UPON CONFIRMATION OF THE REPORT OF THE CHEMICAL
EXPOSURE, OSC WILL DETERMINE FURTHER ACTION.

BILL STEUTEVILLE, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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Subject: Big John's Salvage Drum Site Polrep #3

. BIG JOHN'S SALVAGE STTE ______
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, GREGG CRY STALL, AND ERD/OERR

I. SITUATION (TUESDAY, 03/24/92, 1200 HOURS)

A. OSC FENSKE HAS RECEIVED NOTIFICATION FROM WVDNR (HANDO)
THAT SCRAP SALVAGE OPERATIONS HAVE BEEN OCCURRING AT THE
SITE OVER THE PAST FEW WEEKS. THESE OPERATIONS HAVE
UNCOVERED ADDITIONAL CONTAINERS THAT WERE BURIED OR
PREVIOUSLY UNACCOUNTED FOR.

II. ACTIONS TAKEN

A. WVDNR PERSONNEL ARE TO SAMPLE, FIELD TEST, INVENTORY, AND
STAGE ANY NEWLY DISCOVERED CONTAINERS.

III. FUTURE PLANS

A. DUE TO A POSSIBLE INCREASE IN THE NUMBER OF CONTAINERS
LOCATED AT THE SITE AN ADDITIONAL FUNDING REQUEST MAY BE
NECESSARY.

B. AS SCRAP SALVAGE CONTINUES, ADDITIONAL CONTAINERS MAY BE
I , DISCOVERED.

C. OSC TO CONTACT WVDNR REGARDING FUTURE SITE ACTIVITIES.

JAMIE FENSKE, OSC
U.S. EPA - REGION III
WHEELING, WV
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xtject: big John's salvage site polrep #2

BIG JOHN'S SALVAGE SITE______
FAIRMONT, MARION CO., WV 26554
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, AND STEPHEN LUFTIG

I. SITUATION (WEDNESDAY, 12/11/91, 1200 HOURS)

A. ON 12/10/91 OSC FENSKE AND TAT MOBED TO THE SITE TO
PERFORM A SAMPLING ASSESSMENT AT THE BIG JOHN'S SITE
LOCATED IN FAIRMONT, WV.

B. PERSONNEL ON SCENE: EPA-1, TAT-3, WVDNR-3, BUSINKSSMEN-
2

C. WEATHER: CLEAR SKIES WITH TEMPS IN THE MID 50s

II. ACTIONS TAKEN

A. AT 1000 HOURS OSC AND TAT ARRIVED ON SCENE AND MET WITH
OSC, WVDNR HANDO, SWIGER, AND IDLEMAN.

B. UPON ARRIVAL AT THE SITE IT WAS NOTED THAT THE ONE
ENTRANCE ROAD THAT HAD PREVIOUSLY BEEN UNRESTRICTED HAD
BEEN BLOCKED BY A PILE OF TREE SHREADINGS. WVDNR HANDO
THEN INFORMED OSC FENSKE AND TAT THAT ASPLUNDH TREE
SERVICE HAD BEEN GIVEN PERMISSION TO DUMP ON THE SITE
ALONG WITH A KEY FOR THE ACCESS GATE BY THE FORMER
PROPERTY OWNERS SONS GIRLFRIEND. WHILE ON SITE AN
ASPLUNDH TRUCK ARRIVED TO DUMP A LOAD OF TREE
SHREADINGS. OSC FENSKE APPROACHED THE INDIVIDUALS IN
THE TRUCK, OBTAINED THEIR NAMES AND LICENSE PLATE
NUMBER AND INFORMED THEM THAT THEY WERE DUMPING
ILLEGALLY. THESE INDIVIDUALS STATED THAT THEY WERE
ONLY FOLLOWING ORDERS AND WOULD REPORT THIS INFORMATION
BACK TO THEIR SUPERIORS.

C. WHILE ON SCENE TWO LOCAL BUSINESSMEN APPROACHED OSC
FENSKE AND ASKED QUESTIONS REGARDING SALVAGE OPERATIONS
AND LIABILITY ISSUES WITH REGARD TO THE PROPERTY. OSC
FENSKE STATED HE WOULD GET THESE INDIVIDUALS IN CONTACT
WITH AN EPA ENFORCEMENT POINT OF CONTACT TO ANSWER
THEIR QUESTIONS.

D. TAT OBTAINED A TOTAL OF SIX SAMPLES WHILE ON SITE. ONE
SAMPLE WAS FROM A 55 GALLON STEEL DRUM LABELLED AS
FLAMMABLE PAINT AND LOCATED INSIDE THE GARAGE OF THE
MAIN BUILDING. THIS SAMPLE WILL BE TESTED FOR FLASH
POINT AND VOAs. ONE SAMPLE OF ANHYDROUS SODIUM SULFITE
WAS OBTAINED IN THE BOILER ROOM AREA ADJACENT TO THE
MAIN OFFICE AND GARAGE AND WILL BE ANALYZED FOR
SULFITES. THE FOUR REMAINING SAMPLES WERE OBTAINED IN
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AN OPEN CONCRETE BRICK BUILDING. TWO OF THESE SAMPLES
WILL BE TESTED FOR FLASH POINT AND VOAs, ONE FOR PCBs,
AND ONE FOR ASBESTOS. THE LAB USED IS PRINCETON
TESTING LABORATORY, PRINCETON, NJ. THE TURN-AROUND
TIME IS APPROXIMATELY THREE WEEKS.

E. TAT CONDUCTED PHOTO AND WRITTEN DOCUMENTATION OF ALL
SITE ACTIVITIES.

F. TAT PLACED A PADLOCK ON THE DOORS OF THE CONCRETE BRICK
BUILDING TO LIMIT ACCESS AS INSTRUCTED BY THE OSC.

III.FUTURE PLANS

A. OSC AND TAT TO AWAIT ANALYTICAL RESULTS.

B. OSC TO CONTACT WVDNR REGARDING FUTURE SITE ACTIVITIES.

JAMIE FENSKE, OSC
U.S. EPA - REGION III
WHEELING, WV
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CHARLIE KLEEMAN ' ( KLEEMAN.CHARLIE )
GREGG CRYSTALL ( CRYSTALL.GREGG )
STEPHEN LUFTIG , ( LUFTIG.STEPHEN )

TO: RRC ( RRC )

Subject: BIG JOHN'S SALVAGE SITE POLREP #1

POLREP #1
BIG JOHN'S SALVAGE SITE
HOULT ROAD
FAIRMONT, MARION COUNTX, WV 26554
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, AND STEPHEN LUFTIG
i. SITUATION

A. ON 11/26/91, REGION III TAT CONDUCTED A WINDSHIELD
ASSESSMENT AT THE BIG JOHN'S SALVAGE SITE IN FAIRMONT,
MARION CO., WV. THIS SITE WAS A FORMER EPA REMOVAL
SITE. THE OBJECTIVE WAS TO GATHER INFORMATION
REGARDING CURRENT SITE STATUS AND TO DETERMINE THE
SAMPLING LOCATIONS FOR A FUTURE SAMPLING ASSESSMENT.

B. THE SITE LIES ON AN ABANDONED SALVAGE YARD CONSISTING
OF VARIOUS DEBRIS PILES. EPA ASSISTANCE WAS REQUESTED
FROM WVDNR TO THE DUE APPARENT RECENT DUMPINGS OF
NUMEROUS DRUMS CONTAINING IGNITABLE SOLVENTS AND
HAZARDOUS CHEMICALS.

C. PERSONNEL ON SCENE: TAT-2, WVDNR-4.

D. WEATHER: MOSTLY SUNNY AND COLD, TEMPS IN THE LOW 20's.
II. ACTIONS TAKEN

A. ON 11/26/91, AT 0900 HOURS, TAT ARRIVED ON SITE AND MET
WITH WVDNR INSPECTOR JOHN HANDO. HANDO PROVIDED TAT
WITH A VERBAL BACKGROUND DESCRIPTION OF WVDNR FINDINGS.

B. AT 0930 HOURS, TAT AND WVDNR PERFORMED A WINDSHIELD
ASSESSMENT OF THE SITE. TAT AND WVDNR NOTED VARIOUS
DRUMS ON THE SITE, SOME OF WHICH WERE BULGING.

C. AT 0945 HOURS, TAT AND WVDNR INSPECTED THE MAIN OFFICE
BUILDING, GARAGE AND BOILER ROOM WHICH ARE ALL
CONNECTED IN ONE MAIN BUILDING. THREE-55 GALLON
BULGING DRUMS WERE FOUND ON THE OUTSIDE OF THE
BUILDING, ONE-55 GALLON DRUM LABELLED FLAMMABLE PAINT
INSIDE THE GARAGE, ALONG WITH A TWO AND ONE HALF GALLON
CAN. A TOTAL OF THREE-55 GALLON DRUMS AND FOUR-FIVE
GALLON CANS CONTAINING SOME FORM OF LIQUID, AND THREE
CARDBOARD BARRELS LABELLED CONTAINING ANHYDROUS SODIUM
SULFITE WERE FOUND IN THE BOILER ROOM AREA.
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D. AT 1000 HOURS, TAT AND WVDNR INSPECTED AN OPEN CONCRETE
BRICK BUILDING. THIS BUILDING CONTAINED 15-20
CARDBOARD BOXES OF ASBESTOS, ONE DRUM LABELLED
CONTAINING HAZARDOUS WASTE WHICH WVDNR STATED
FOUR CAPACITORS, FOUR-55 GALLON DRUMS, ONE-30 GALLON
DRUM AND NINE-FIVE GALLON DRUMS.

E. ON THE REMAINING AREA OF THE SITE ONE-FIVE GALLON CAN
LABELLED CONACO HYDRAULIC OIL-32, ONE BULGING DRUM, AND
ONE-55 GALLON DRUM LABELLED HYDRAULIC TRANSMISSION
FLUID WERE FOUND.

F. TAT ALSO NOTED TREE CUTTINGS BEING DUMPED ON THE SITE.
WVDNR INFORMED TAT THAT ASPLUNDH TREE SERVICE WAS
ALLEGEDLY RESPONSIBLE FOR THE DUMPING OF THE TREE
CUTTINGS.

G. TAT CONDUCTED PHOTO AND WRITTEN DOCUMENTATION OF ALL
SITE ACTIVITIES.

III. FUTURE PLANS

A. OSC AND TAT TO PREPARE FOR A SAMPLING ASSESSMENT OF THE
SITE.

B. OSC TO NOTIFY EPA ENFORCEMENT SECTION ON THE CURRENT
SITE STATUS.

C. OSC TO RECEIVE UPDATE FROM WVDNR ON SITE STATUS.

D. BASED ON THE FUTURE ANALYTICAL RESULTS, OSC AND TAT TO
DRAFT ACTION MEMORANDUM.

JAMIE FENSKE, OSC
U.S. EPA - REGION III
WHEELING, WV
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Special Bulletin A
Big John's Salvage, Hoult Road Site
Fairmont, West Virginia

TO: Regional Response Center, U.S. EPA Region III

FROM: William D. Steuteville, On-Scene Coordinator
Eastern Response Section (3HW32)

THRU: Abraham Ferdas, Associate Director
Office of Superfund (3HW02)

THRU: Dennis P. Carney, Chief
Superfund Removal Branch (3HW30)

THRU: Charlie Kleeman, Chief
Eastern Response Section (3HW32)

DATE: May 13, 1992

SUBJECT: Notification of 50K Activation
at the Big John's Salvage, Hoult Road Site

I. INTRODUCTION

A child was recently exposed to and burned by chemicals
abandoned at the Big John's Salvage, Hoult Road Site ("Site11) by
the previous owner and operator, now deceased. In 1984 and 1985,
EPA expended approximately $494,877.85 to abate the release of
hazardous substances and the threat to the public health and
welfare posed by such substances. Subsequently, the State of West
Virginia, who acquired the Site through tax default, has been
removing junk and other solid waste from the Site. During the
cleanup of junk, drums and other vessels of chemicals have been
located and uncovered which were not identified or addressed by
previous Removal action. Several drums are leaking or damaged and
unstable. Sampling has shown that many of the vessels contain
hazardous substances, including but not limited to characteristic
flammable materials. The West Virginia Department of Natural
Resources ("WVDNR") has requested EPA assistance to dispose of the
hazardous substances at the Site because an expeditious response
action cannot be undertaken by the State.

II. BACKGROUND ! i, '

The Big John Salvage Hoult Road Site is a defunct salvage yard
on a 10-12 acre plot including several buildings in various states
of deterioration. The site is located approximately two miles
north of Route 150 in the town of Fairmont, West Virginia, within
1/4 mile of 15 residences and within 300 yards of an industrial
facility.
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In addition, the Monongahela River, a major recreational resource
for the State and a drinking water supply for the City of
Morgantown, West Virginia, flows within 1/4 mile of the site.

Drums of hazardous substances are located in four of the
structures situated on the site along with an asbestos material
located in one of the buildings. Three cardboard drums of material
labelled as anhydrous sodium sulfite are located in one dilapidated
building on site. One of these drums had reacted with rainwater.
The remaining two containers are in poor physical condition.
Several bulging 55-gallon steel drums in various stages of decay,
containing unknown materials are present outside of the buildings.

A CERCLA Removal action occurred at the site from July 24,
1984 through April 26, 1985. During this time 4,100 tons of coal
tar waste solids and 18,500 tons of liquid non-hazardous waste were
removed from this Site and disposed of*

III. Threat

An actual public exposure and subsequent harm has already
occurred due to direct contact with hazardous substances, as
evidenced by the incident involving a child burned by chemicals
from the site. Direct contact continues to be the chief threat to
the public health and welfare and that of the environment* In
addition, there exists several other potential exposure pathways
due to the presence of leaking and unstable vessels of unknown
chemicals suspected of being or containing hazardous substances as
well as materials identified as being hazardous substances. Access
to the Site is unrestricted to Hoult Road which is a principle
thoroughfare in the area and includes commercial and residential
properties. The nearest residence is within 100 feet of the Site.

IV. SCOPE OF WORK

Emergency funds will be used to mitigate the threat posed by
the Site. Pursuant to CERCLA and the NCP, the OSC has determined
that it is necessary and appropriate to utilize 50K authority to
immediately overpack leaking drums at the Site, cover and stabilize
all vessels of hazardous substances and unknown chemicals in secure
area of the Site and fence and post warning signs around such
materials. This will stabilize the Site against unwitting exposure
to hazardous substances pending procurement of funding for proper
disposal. Such a secured area can then be used by WVDNR to store
any additional drums and vessels that may be uncovered during the
junk removal.

A R O O I 1 8 7



The authorized budget for this $50K removal is as follows:

ERCS $35,000
TAT $ 7,500
EPA (Direct) $ 5,000
EPA (Indirect) $ 2,500

V. OSC ACTION

Upon review of lack of available resources, and upon the
request and recommendation of state officials, the OSC determines
that an emergency threat to public health and the environment
exists from conditions at the site. The OSC issued a Delivery
Order this date for $35,000 to mitigate the immediate threat.

Discussions with EPA Enforcement and ORC indicate that it is
unlikely that previous owners and operators or generators can be
identified. The current owner, the State of West Virginia,
acquired the property through default due to-tax delinquency.
Therefore, there appears that no viable PRP response option exists
to expeditiously secure and stabilize the Site. Future actions
will include sampling and disposal of hazardous substances.

Because the conditions at this site meet the conditions set
forth in Section 300.415 of the National Contingency Plan for an
immediate removal, the OSC has initiated funding for this removal
action.

William D. Steuteville, OSC
U.S. EPA Region III
Philadelphia, PA
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